Full List of Road Paving Projects since 1/1/2013
Data Date: Dec 1, 2021

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

CD Street Name Street From Street To Status

04 |10TH AVE H1FWY WAIALAE AVE Repaved on 7/19/18

05 |10TH AVE PALOLO AVE WAIALAE AVE Repaved on 2/9/16

04 |10TH AVE (ONLY FWY HARDING AVE PAHOA AVE Repaved on 12/14/13
UNDERPASS R/W)

05 |10TH AVE PL 10TH AVE END Repaved on 10/29/15

04 |11TH AVE KILAUEA AVE ALOHEA AVE Repaved on 7/18/18

04 |11TH AVE WAIALAE AVE HARDING AVE Repaved on 2/13/14

04 |12TH AVE HARDING AVE LUNALILO FWY Repaved on 7/30/14

04 |12TH AVE WAIALAE AVE HARDING AVE Repaved on 2/13/14

04 |13TH AVE 175 FEET BELOW WAIALAE AVE Repaved on 3/12/13

CLAUDINE ST
04 |13TH AVE WAIALAE AVE 300' SOUTH OF WAIALAE | Planning/ design ongoing
AVE

05 |13TH AVE WAIALAE AVE KEANU ST Repaved on 5/22/19

05 |1480 PUKELE AVE Repaved on 10/1/15
DRIVEWAY

04 |14TH AVE KEANU ST WAIALAE AVE Repaved on 7/30/14

04 |14TH AVE WAIALAE AVE 300' SOUTH OF WAIALAE | Planning/ design ongoing

AVE

05 [1504 PALOLO AVE Repaved on 10/2/15
DRIVEWAY

05 [1520 PALOLO AVE Repaved on 9/29/15
DRIVEWAY

05 [1549 PALOLO AVE Repaved on 10/2/15
DRIVEWAY

04 |15TH AVE NOEAU ST WAIALAE AVE Repaved on 3/12/13

05 |1615 10TH AVE DRIVEWAY Repaved on 10/2/15

05 |1635 10TH AVE DRIVEWAY Repaved on 9/28/15

05 |1655 PALOLO AVE Repaved on 10/14/15
DRIVEWAY

04 |16TH AVE KOKO DR WAIALAE AVE Repaved on 3/12/13

05 [1760 PALOLO AVE Repaved on 10/15/15
DRIVEWAY

04 |17TH AVE NOEAU ST WAIALAE AVE Repaved on 3/12/13

04 |17TH AVE WAIALAE AVE LUNALILO FWY Repaved on 7/30/14
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Note: Listing and Status subject to change.
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CD Street Name Street From Street To Status
05 |1816 PALOLO AVE Repaved on 10/15/15
DRIVEWAY
05 |1847 MAHANA ST Repaved on 9/28/15
DRIVEWAY
05 |2450 10TH AVE DRIVEWAY Repaved on 10/29/15
08 [2ND ST HONOLULU END LEHUA AVE Repaved on 11/1/17
08 [2ND ST LEHUA AVE EWA END Repaved on 11/1/17
08 |3RD ST END LEHUA AVE Repaved on 11/1/17
08 |4THST EWA END HONOLULU END Repaved on 11/3/17
04 |5THAVE HARDING AVE H1FWY Repaved on 7/20/18
04 |5THAVE WAIALAE AVE HARDING AVE Repaved on 7/30/14
04 |6THAVE WAIALAE AVE 50 FT. PAST PAHOA AVE | Repaved on 7/30/14
04 |7THAVE HARDING AVE TO INCLUDE LUNALILO Repaved on 7/30/14
FWY OVERPASS
05 |7THAVE PUKELE AVE WAIALAE AVE Repaved on 9/4/15
04 |7THAVE WAIALAE AVE HARDING AVE Repaved on 12/14/13
04 |8TH AVE HARDING AVE LUNALILO FWY Repaved on 11/9/13
04 |8TH AVE WAIALAE AVE HARDING AVE Repaved on 7/30/14
04 |9TH AVE HARDING AVE LUNALILO FWY Repaved on 2/13/14
04 |9TH AVE WAIALAE AVE HARDING AVE Repaved on 2/13/14
02 |AAAHIPL AAAHI ST END Repaved on 9/26/13
02 |AAAHIST KAMAIO ST END Repaved on 9/27/13
03 |AALAPAPAWAY AALAPAPA PL END Repaved on 4/11/14
06 |AALIAMANU PL TANTALUS DR END Repaved on 3/13/13
08 |AALII PL AUHUHU ST END Repaved on 10/9/17
08 |AAPIPL KOMO MAI DR END Repaved on 11/8/17
08 |AAPIWAY AAPI PL END Repaved on 10/26/17
01 |AAWADR FORT WEAVER RD END Repaved on 1/5/18
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CD Street Name Street From Street To Status
09 |ACACIA RD 500' N OF KUALA ST KAMEHAMEHA HWY Repaved on 10/31/14
02 |ACHIU LN KAMEHAMEHA HWY END Repaved on 7/7/17
06 |ADAMS LN BISHOP ST EXISTING CONCRETE Currently Ongoing
PAVEMENT
07 |ADELAIDE ST KAMEHAMEHA PARK GATE | LAKAPU ST Repaved on 5/21/18
01 |AEAE PL AEAE ST END Repaved on 5/24/16
01 |AEAE ST HAMANA ST END Repaved on 5/24/16
01 |AEOIAST APAA ST HAMANA ST Repaved on 5/4/16
04 |AHA AINA PL HALEKOA DR END Repaved on 7/22/14
04 |AHA MAKA WAY AHA AINA PL END Repaved on 7/22/14
04 |AHA NIU PL HALEKOA DR END Repaved on 7/25/14
01 |AHAWAY OMILU PL END Repaved on 5/19/16
04 |AHAANA WAY AHA AINA PL END Repaved on 7/22/14
09 |AHAHUI PL WAIMAKA ST END Repaved on 12/19/13
09 |AHAHUIWAY AHAHUI PL END Repaved on 12/19/13
08 |AHAIKIST APAPA ST AUMAKUA ST Repaved on 9/20/17
04 |AHAKU PL HALEKOA DR END Repaved on 7/29/14
04 |AHAMELE PL HALEKOA DR DEAD END Repaved on 7/24/14
06 |AHANA ST LIONA ST RYCROFT ST Repaved on 1/28/13
02 |AHAOLELO RD KAMEHAMEHA HWY MAPELE RD Repaved on 7/15/16
02 |AHAOLELO RD MAPELE RD END Repaved on 7/15/16
04 |AHAPII PL HALEKOA DR END Repaved on 7/29/14
08 |AHAPULE ST AHAMOA ST END Repaved on 9/20/17
09 |AHAULA ST ANANIA DR APUKI ST Repaved on 1/15/14
05 |AHE PL AHE ST END Repaved on 10/28/15
05 |AHE ST 10TH AVE KIWILAST Repaved on 12/15/15
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CD Street Name Street From Street To Status
02 |AHEAHE AVE IHIIHI AVE IHIIHI AVE Repaved on 5/22/13
02 |AHEAHE PL AHEAHE AVE END Repaved on 5/16/13
06 |AHIAHIST WEST END 1121 AHIAHI ST (HHA Repaved on 6/10/15
ENTRANCE)
03 |AHIKI ST WAIKUPANAHA ST HIHIMANU ST Repaved on 7/19/13
02 |AHIKU ST UALALEHU ST WAIOLEKA ST Repaved on 10/24/13
02 |AHILAMA PL AHILAMA RD END Repaved on 10/28/16
02 |AHILAMA RD 544 AHILAMA RD MAHAKEA RD Repaved on 8/11/16
02 |AHILAMA RD LAMAULA RD PULAMA RD Repaved on 8/11/16
02 |AHILAMA RD MAPELE RD 544 AHILAMA RD Repaved on 7/21/16
05 |AHINAHINA PL PALOLO AVE END Repaved on 9/22/15
02 |AHINALU PL KAMEHAMEHA HWY END Repaved on 12/8/15
09 |AHIU PL PUNONO ST END Repaved on 12/19/13
02 |AHOHUI ST HALEKUA ST HOAHUI ST Repaved on 4/4/13
02 |AHOHUI ST HOAHUI ST HALEKUA ST Planning/ design ongoing
02 |AHOKELE ST MEHEULA PKWY END Repaved on 6/5/13
02 |AHOKELE ST MEHEULA PKWY END Planning/ design ongoing
01 |AHOLE PL KAIHUOPALAAI ST END Repaved on 5/5/16
04 |AHOLEHOLE ST LAWELAWE ST HIND IUKA DR Repaved on 2/7/14
06 |AHONUI ST SCHOOL ST GATE Repaved on 5/19/15
07 |AHUA ST NIMITZ HWY PAA ST Repaved on 4/8/21
04 |AHUAWALP KILAUEA AVE KILAUEA AVE Repaved on 9/8/14
04 |AHUAWAPL AHUAWA LP END Repaved on 9/2/14
03 |AHUI NANI PL KAMEHAMEHA HWY BOTHENDS OF T Repaved on 7/21/17
05 |AHUI ST ALA MOANA BLVD ILALO ST Currently Ongoing
05 |AHUI ST HALEKAUWILA ST POHUKAINA ST Currently Ongoing
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05 |AHUI ST ILALO ST STATE PARK Currently Ongoing
(POINT PANIC)
03 |AHUIMANU LP AHUIMANU RD AHUIMANU RD Repaved on 2/23/16
03 |AHUIMANU PL AHUIMANU RD KAHEKILI HWY Repaved on 3/17/16
03 |AHUIMANU RD 47-722 AHUIMANU RD 47-751 AHUIMANU RD Repaved on 3/4/16
03 |AHUIMANU RD 47-751 AHUIMANU RD END Repaved on 3/4/16
03 |AHUIMANU RD AHUIMANU RD END (@357) Repaved on 4/21/16
03 |AHUIMANU RD KAHEKILI HWY (MAKALI) LULANI ST Repaved on 9/23/15
03 |AHUIMANU RD KAHEKILI HWY (MAUKA) PAKAI PL Repaved on 4/25/16
03 |AHUIMANU RD LULANI ST LULANI ST END Repaved on 9/23/15
03 |AHUIMANU RD MELEKULA RD 47-722 AHUIMANU RD Repaved on 3/11/16
03 |AHUIMANU RD PAKAI PL MELEKULA RD Repaved on 4/16/16
04 |AHUKINI PL AHUKINI ST END Repaved on 1/4/15
04 |AHUKINI ST LUNALILO HOME RD HAWAII KAI DR Repaved on 2/11/15
02 |AHULILI ST MEHEU ST END Repaved on 6/28/13
02 |AHULILI ST MEHEU ST END Repaved on 5/15/18
03 |AHULIMANU PL AHUIMANU RD END Repaved on 1/20/16
03 |AHULIMANU WAY AHULIMANU PL END Repaved on 1/19/16
01 |AHUUA ST MAKAALOA ST MAKAALOA ST Repaved on 5/23/16
06 |AHUULA ST KALIHI ST MOKAUEA ST Repaved on 3/6/17
06 |AHUULA ST MOKAUEA ST PUUHALE RD Repaved on 3/7/17
04 |AHUWALE PL AHUWALE ST END Repaved on 1/21/14
01 |AHUWALEPL AHUWALE ST STA. 2+00 Planning/ design ongoing
01 |AHUWALE ST AHUWALE PL HAO ST Planning/ design ongoing
04 |AHUWALE ST HAO ST HAO ST Repaved on 2/6/14
03 |AIAIPL AIALII ST END Repaved on 1/6/16
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03 |AIALII PL AIALII ST END Repaved on 1/7/16
03 |AIALII ST AHUIMANU RD END Repaved on 1/8/16
06 |AIEAHTSDR H1FWY KAAMALIO DR Repaved on 8/31/18
06 |AIEAHTSDR KAAMALIO DR END Repaved on 6/22/18
06 |AIEAHTSDR MOANALUA RD H1FWY Repaved on 2/21/20
01 |AIKANAKA PL AIKANAKA RD END Repaved on 1/4/13
01 |AIKANAKA RD OAMA ST MAKULE RD Repaved on 6/29/17
02 |AIKAULA ST NALUAHI ST HAONA ST Repaved on 4/17/17
08 |AIKOO PL LUEHU ST END Repaved on 11/20/17
08 |AILOLO PL AMOKEMOKE ST END Repaved on 10/12/17
02 |AILONA ST MAKAIKAI ST BOTH ENDS Repaved on 3/15/13
04 |AILUNA ST HIND IUKA DR END Repaved on 3/11/14
04 |AIMOKU ST KULIOUOU RD LANI ST Repaved on 9/24/14
06 |AINA LANI PL ROUND TOP DR END Repaved on 3/13/13
06 |AINA LANI WAY AINA LANI PL END Repaved on 3/13/13
03 |AINA MOI PL KANEOHE BAY DR END Repaved on 2/25/20
04 |AINAHOU ST HAWAII KAl DR END Repaved on 5/21/14
02 |AINAMAKUA DR LAUAE ST TMK:9-5-055:024 Repaved on 5/22/13
02 |AINAMAKUA DR MAKAIKAI ST MEHEULA PKWY Repaved on 3/21/17
02 |AINAMAKUA DR MEHEULA PKWY TMK: 9-5-055:024 Repaved on 5/12/17
02 |AINAMAKUA DR SELF INTERSECTION LAUAE ST (SHORT WAY) | Repaved on 2/5/13
02 |AINANA PL PUNEKI ST END Repaved on 5/29/13
02 |AINANAWAY AINANA PL END Repaved on 5/29/13
04 |AINANANI PL MAUNANANI ST END Repaved on 4/7/15
06 |AINANUILP KAAHELE ST KAAHELE ST Repaved on 10/20/16
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CD Street Name Street From Street To Status

04 |AINAPO PL AINAPO ST END Repaved on 2/10/15
04 |AINAPO ST WAIKA PL END PEPEEKEO ST Repaved on 4/1/15
03 |AINONIST KAINALU DR KALAHEO AVE Repaved on 6/24/13
06 |AIPAAKO ST KUAKINI ST NALANUI ST Repaved on 8/25/16
04 |AIPO PL AIPO ST END Repaved on 1/15/15
04 |AIPOST AHUKINI ST END Repaved on 2/5/15
01 |AIPOOLAPL AIPOOLA ST END Repaved on 6/3/16
01 |AIPOOLAST HAMANA ST END Repaved on 6/6/16
04 |AIPUNIST HAO ST END Currently Ongoing

03 |AKA PL HUI KELU ST END Repaved on 10/23/15
03 |AKAAKOA PL AKAAKOA ST END Repaved on 3/31/14
03 |AKAAKOA ST AKAAKAAWA ST END Repaved on 4/2/14
03 |AKAHAI ST AKAMAI ST KEOLU DR Repaved on 4/11/14
03 |AKAHELE PL AKAAKOA ST END Repaved on 3/31/14
03 |AKAIKIST AKAMAI ST AKAHAI ST Repaved on 4/11/14
05 |AKAKA PL EAST MANOA RD END (3581 AKAKA PL) Repaved on 10/7/19
03 |AKAKE PL KEOLU DR END Repaved on 3/31/14
03 |AKAKE WAY AKAKE PL END Repaved on 3/31/14
03 |AKAKIWAY AKAKE PL END Repaved on 3/31/14
02 |AKAKOA PL LAMAULA PL END Repaved on 8/18/16
09 |AKAKU PL AKAKU ST END Repaved on 12/12/13
09 |AKAKU ST ANANIA DR END Repaved on 12/13/13
06 |AKALA LN KING ST YOUNG ST Repaved on 1/28/13
03 |AKALANILP KEOLU DR KEOLU DR Repaved on 8/31/13
03 |AKALANI PL AKALANI LP END Repaved on 8/31/13
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03 |AKALEIPL AKUMU ST END Repaved on 5/1/14
03 |AKAMAI PL AKAMAI ST END Repaved on 4/11/14
03 |AKAMAIST AKUMU ST KEOLU DR Repaved on 5/6/14
03 |AKAMAIST KEOLU DR END Repaved on 8/31/13
02 |AKAMAINUIST KAHELU AVE WIKAO ST Repaved on 1/30/14
03 |AKANAHE PL KEOLU DR END Repaved on 3/27/14
02 |AKANOHO PL MAULUKUA RD END Repaved on 8/17/15
03 |AKAPANE PL POPOKI ST 45-168 AKAPANE PL Repaved on 4/8/16
06 |AKAU LN HIKINA LN END Repaved on 12/19/16
03 |AKEA PL KEOLU DR END Repaved on 4/2/14
05 |AKEAKAMAIST KAMINAKA DR END Repaved on 1/26/18
03 |AKEKE PL KEOLU DR END Repaved on 3/27/14
01 |AKEKEE PL APUU ST END Repaved on 6/14/16
03 |AKEKEKE PL KEOLU DR END Repaved on 3/28/14
03 |AKELE ST AKIAHALA ST END Repaved on 3/20/14
08 |AKEPA ST AUHUHU ST END Repaved on 10/6/17
08 |AKEU PL WAIPIO UKA ST END Repaved on 8/4/17
02 |AKIAPL LANIKUHANA AVE END Repaved on 11/1/13
03 |AKIAHALA PL AKIAHALA ST END Repaved on 3/19/14
03 |AKIAHALA ST AKIPOLA ST KEOLU DR Repaved on 3/24/14
04 |AKIAKI PL KILAUEA AVE END Repaved on 9/5/14
03 |AKIALOA PL AKIAHALA ST END Repaved on 3/19/14
03 |AKIALOAWAY AKIALOA PL END Repaved on 3/13/14
03 |AKIIKII PL AKIAHALA ST END Repaved on 3/19/14
03 |AKIMALA PL AKIMALA ST 45-351 AKIMALA ST Repaved on 7/12/16
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03 |AKIMALA ST PUALI KOA PL 45-440 AKIMALA ST Repaved on 7/21/16
03 |AKIMONA ST AKIAHALA ST AKELE ST Repaved on 3/20/14
06 |AKINA ST KALIHI ST MOKAUEA ST Repaved on 3/9/17
03 |AKIOHALA PL AKIOHALA ST END Repaved on 3/12/14
03 |AKIOHALA ST KEOLU DR END Repaved on 3/27/14
03 |AKIPOHE ST KEOLU DR PVT SECTION Repaved on 3/20/14
03 |AKIPOLA ST AKIOHALA ST AKIAHALA ST Repaved on 3/24/14
03 |AKIU PL AKUMU ST END Repaved on 5/6/14
03 |AKOAKOA PL AKOAKOA ST END Repaved on 3/27/14
03 |AKOAKOAST HAMAKUA DR PAPALANI ST Repaved on 3/27/14
08 |AKOKIST END END Repaved on 9/27/17
06 |AKOKO ST KING ST YOUNG ST Repaved on 1/28/13
01 |AKOWAIRD FARRINGTON HWY 1405 AKOWAI RD Repaved on 8/18/16
01 |AKOWAIRD FARRINGTON HWY 1431 AKOWAI RD Repaved on 8/18/16
01 |AKOWAIRD FARRINGTON HWY 1457 AKOWAI RD Repaved on 8/18/16
01 |AKOWAIRD HAKIMO RD 1375 AKOWAI RD Repaved on 8/18/16
02 |AKUALELE PL HOLANIKU ST END Repaved on 8/20/13
03 |AKUILA PL AKUMU ST END Repaved on 4/23/14
03 |AKULEANA PL AKUMU ST END Repaved on 3/27/14
03 |AKUMU PL AKUMU ST END Repaved on 4/29/14
03 |AKUMU ST AKULEANA PL END KEOLU DR (MAUKA) Repaved on 3/27/14
03 |AKUMU ST KEOLU DR (MAKAI) AKUPA ST END Repaved on 5/8/14
03 |AKUPA PL AKUPA ST END Repaved on 4/14/14
03 |AKUPA ST AKAMAI ST AKUMU ST Repaved on 4/17/14
01 |ALA AKAU ST FARRINGTON HWY 85-229A ALA AKAU ST Repaved on 12/28/16
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07 |ALA AOLANI PL ALA AOLANI ST END Repaved on 7/20/16
07 |ALA AOLANI ST ALA HEKILI PL ALA AOLANI PL Repaved on 8/17/16
07 |ALA AOLANI ST ALA NAPUNANI ST ALA HEKILI PL Repaved on 8/30/16
01 |ALAHEMA ST FARRINGTON HWY 85-270A ALA HEMA ST Repaved on 12/14/16
01 |ALAHOLOLP HUIPU DR MAKAHA VALLEY RD Repaved on 11/9/18
07 |ALAILIMA ST ALA LILIKOI ST LIKINI ST Repaved on 4/10/18
06 |ALA KIAO PL ALA LANI ST END Repaved on 5/9/18
03 |ALAKOAST BELL ST KAILUA END Repaved on 7/3/13
03 |ALAKOAST MAKAPUU END NAKINI ST Repaved on 7/18/13
06 |ALA LANIPL ALA LANI ST END Repaved on 5/9/18
09 |ALALOAST IMELDA ST END Repaved on 2/1/13
07 |ALA MAHAMOE ST Repaved on 3/3/17
07 |ALA NAPUNANI ST H2 FWY LIKINI ST Repaved on 3/11/17
06 |ALA NOE PL ALA AOLANI ST END Repaved on 5/8/18
06 |ALA NOE WAY ALA NOE PL END Repaved on 5/1/18
07 |ALAOLIST SALT LAKE BLVD HALOA DR Repaved on 7/11/16
01 |ALA POKO ST FARRINGTON HWY POKAI BAY ST Repaved on 7/11/16
07 |ALA PUUMALU ST ALA NAPUNANI ST GOLF COURSE ENTRANCE | Repaved on 4/18/18
06 |ALA UWILA PL ALA AOLANI ST END Repaved on 5/1/18
04 |ALA WAIBLVD KALAKAUA AVE END Repaved on 6/1/18
01 |ALAWALUAST FARRINGTON HWY 85-143A ALA WALUA ST Repaved on 12/16/16
02 |ALAALAALP KUAHELANI AVE KUAHELANI AVE Repaved on 8/28/13
04 |ALAELOA ST HALAELOA DR (MAKAI) HALEKOA DR (MAUKA) Repaved on 8/1/14
04 |ALAELOA ST HALEKOA DR END Repaved on 7/29/14
02 |ALAHAKA PL ALAHAKA ST END Repaved on 4/19/17
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02 |ALAHAKA ST HAONA ST HAONA ST Repaved on 4/19/17
03 |ALAHAKI ST HOLOHOLO ST AKUMU ST Repaved on 5/1/14
04 |ALAHEE ST LAWELAWE ST HIND IUKA DR Repaved on 3/17/14
02 |ALAHULA WAY MA WAY LIHI WAY Repaved on 7/1/13
02 |ALAIPL LEILEHUA RD END Repaved on 7/8/13
03 |ALAIHI ST LAUMILO ST END Repaved on 7/12/13
09 |ALAIKIST GARTON ST RENTON RD Repaved on 1/30/13
03 |ALAKAIST MIKIOLA DR MIKIOLA DR Repaved on 9/21/17
09 |ALAKE PL ALAKE ST END Repaved on 12/18/13
09 |ALAKE ST AHAULA ST END Repaved on 12/18/13
06 |ALAKEA ST NIMITZ HWY BERETANIA ST Repaved on 9/13/21
04 |ALAKOAST MALIA ST MAKAIKOA ST Repaved on 7/16/14
04 |ALAKOKO ST LUNALILO HOME RD WAINIHA ST Repaved on 4/10/15
03 |ALALOA PL ALALOA ST END Repaved on 5/19/17
03 |ALALOAST KAHUHIPA ST END (PAST KALALI ST) Repaved on 9/14/17
01 |ALAMIHI PL ALAMIHI ST 86-912 ALAMIHI PL Repaved on 4/7/16
01 |ALAMIHIST HALE EKAHI DR 86-222 ALAMIHI ST Repaved on 4/19/16
04 |ALAMUKU ST HIND IUKA DR AILUNA ST Repaved on 3/4/14
09 |ALANA ST ORRICK ST BURKE ST Repaved on 1/4/13
06 |ALANEO ST H1FWY KUAKINI ST Repaved on 12/7/16
05 |ALANIDR PATY DR WOODLAWN DR (MAUKA) | Repaved on 8/15/19
06 |ALANIST KAPALAMA AVE POHAKU ST Repaved on 6/12/15
09 |ALANUI MAUKA PL ALANUI MAUKA ST END Repaved on 2/7/13
09 |ALANUI MAUKA ST PARK ROW PIPELINE ST Repaved on 2/15/13
02 |ALAPA PL KEKAUOHA ST END Repaved on 10/1/15
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06 |ALAPAIST BERETANIA ST LUSITANA ST Repaved on 11/14/16
06 |ALAPAIST GREEN ST MAGELLAN AVE Repaved on 3/28/17
06 |ALAPAIST LUSITANA ST H1FWY Repaved on 11/2/16
06 |ALAPAIST SPENCER ST MAUKA END Repaved on 3/20/17
01 |ALAPAKIST FARRINGTON HWY 154 ALAPAKI ST Repaved on 10/28/16
02 |ALAPIIST PIKAI ST KAIAKA ST Repaved on 3/20/17
08 |ALAPINE ST 403 ALAPINE ST LAUKANI ST Repaved on 3/22/17
02 |ALAPIO PL ALAPIO RD END Repaved on 5/29/15
02 |ALAPIO RD PUPUKEA RD WILINAU RD Repaved on 8/7/15
02 |ALAPIO RD WAKA RD PUPUKEA RD Repaved on 7/29/15
02 |ALAPIO RD WILINAU RD WAKA RD Repaved on 7/27/15
02 |ALAPOAIPL ALAPOAI ST END Repaved on 9/6/13
02 |ALAPOAIST HOKUAHIAHI ST KUAHELANI AVE Repaved on 9/19/13
09 |ALAU ST LUMIAUAU ST KAAMEA ST Repaved on 11/19/21
01 |ALAWAPL FARRINGTON HWY 85-129 ALAWA PL Repaved on 12/7/16
04 |ALAWEO PL ALAWEO ST END Repaved on 4/25/14
04 |ALAWEOST LAUKAHI ST KKHD END Repaved on 5/19/14
03 |ALAWIKIST HUI ULILI ST END Repaved on 1/29/16
06 |ALDER ST KING ST KAMAILE ST Repaved on 1/28/13
03 |ALEKA PL Repaved on 12/8/14
09 |ALELO ST LUMIAINA ST MAIAU ST Repaved on 8/15/17
02 |ALENALP PAAHIHI ST PAAHIHI ST Repaved on 3/31/17
02 |ALENA PL ALENA LP END Repaved on 3/29/17
05 |ALENCASTRE PL ALENCASTRE ST END Repaved on 3/2/18
05 |ALENCASTRE ST ST LOUIS DR ALENCASTRE PL Repaved on 3/9/18
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06 |ALEWADR 1008 ALEWA DR 1020 ALEWA DR Repaved on 3/22/13
06 |ALEWADR 1011 ALEWA DR END Repaved on 7/17/15
06 |ALEWADR 1128 ALEWA DR END Repaved on 7/15/15
06 |ALEWADR 1203 ALEWA DR END Repaved on 7/15/15
06 |ALEWADR 1440 ALEWA DR END Repaved on 7/15/15
06 |ALEWADR HELEMANO ST WYLLIE ST Planning/ design ongoing
06 |ALEWADR KILAKILA DR 1970 ALEWA DR Repaved on 6/19/15
06 |ALEWAPL ALEWA DR END Repaved on 7/20/15
06 |ALEXANDER ST BERETANIA ST BINGHAM ST Repaved on 10/24/17
05 |ALEXANDER ST H-1 FWY (MAUKA) DOLE ST Repaved on 3/13/13
05 |ALGAROBA ST LOKAHI ST MAKAHIKIWAY Repaved on 1/28/13
03 |ALIHIPL KEOLU DR END Repaved on 3/12/14
05 |ALIHILANI PL MANOA RD END Repaved on 3/13/13
04 |ALIIKOAST END END Repaved on 5/14/14
09 |ALOPL KIPAPA DR END Repaved on 11/8/13
03 |ALOHA OE DR MAUNAWILI RD MALEKO ST Repaved on 2/11/14
06 |ALOHIWAY PENSACOLA ST PIIKOI ST Repaved on 1/28/13
01 |ALOHIKEA ST KAMOKILA BLVD HAUMEA ST Repaved on 1/8/20
01 |ALOHIKIST IMIPONO ST 85-335 ALOHIKI ST Repaved on 9/9/16
09 |ALOHILANI ST KAULULENA ST END Repaved on 11/20/13
03 |ALOILOI ST KALANIANAOLE HWY LAUMILO ST Repaved on 7/11/13
03 |ALOKAHI PL ALOKAHI ST END Repaved on 2/16/18
03 |ALOKAHI ST APAPANE ST APAPANE ST Repaved on 2/21/18
06 |ALOKELE ST KAIWIULA ST WAIAKAMILO RD Repaved on 2/3/17
05 |ALPHONSE PL FRANK ST END Repaved on 1/5/18
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01 |ALTAST POKAI BAY ST GLENMONGER ST Repaved on 2/11/20
06 |ALUPL ALU ST END Repaved on 4/22/15
06 |ALU ST LIKELIKE HWY JENNIE ST Repaved on 4/24/15
08 |ALUKA LP KOMO MAI DR KOMO MAI DR Repaved on 11/16/17
02 |ALULA PL APELE ST END Repaved on 10/2/13
09 |AMAAMA ST KAIHUOPALAAI ST END Repaved on 3/6/14
06 |AMANA ST KANUNU ST MAKALOA ST Repaved on 1/28/13
02 |AMAUMAU PL PUPUKEA RD END Repaved on 6/26/15
08 |AMIKUKU PL AMOKEMOKE ST END Repaved on 9/21/17
08 |AMOKEMOKE PL AMOKEMOKE ST END Repaved on 9/21/17
08 |AMOOMOO ST AUMAKUA ST AUHUHU ST Repaved on 10/18/17
01 |ANAE PL KAIHUOPALAAI ST END Repaved on 5/5/16
04 |ANAHOLA ST LUNALILO HOME RD PORTLOCK RD Repaved on 12/16/15
04 |ANAKUA ST HANAMAULU ST KEKUPUA ST Repaved on 8/7/15
04 |ANALII PL ANALII ST END Repaved on 5/9/14
04 |ANALII ST KALANIANAOLE HWY LAUKAHI ST Repaved on 5/15/14
06 |ANALIO PL AIEA HTS DR END Repaved on 8/12/21
01 |ANALIPO PL ANALIPO ST END Repaved on 2/11/20
01 |ANALIPO ST HOAHA ST LUALUALEI HMSTD RD Repaved on 2/11/20
09 |ANANIA DR 94-399 ANANIA DR END Repaved on 11/20/13
09 |ANANIA DR MEHEULA PKWY END Repaved on 7/21/14
09 |ANANIA PL ANANIA DR END Repaved on 11/20/13
04 |ANAPALAU PL ANAPALAU ST END Repaved on 7/24/15
04 |ANAPALAU ST KOKO ISLE CIR GATE KAUMAKANI ST Repaved on 9/10/15
06 |ANAPUNI ST WILDER AVE NEHOA ST Repaved on 3/13/13
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01 |ANAUNAU ST HAMANA ST END AAWA DR Repaved on 6/22/16
06 |ANDREWS LN LUSITANA ST END Repaved on 3/15/17
03 |ANEKO PL ANOI RD END Repaved on 6/6/18
02 |ANEMOKU ST KAMEHAMEHA HWY NAUPAKA ST Repaved on 11/12/15
04 |ANIST HAO ST HIND IUKA DR Repaved on 3/28/14
06 |ANIANIKU ST AUWAIOLIMU ST END Repaved on 3/13/13
08 |ANIHINIHI ST AUHUHU ST AHAIKI ST Repaved on 9/22/17
06 |ANO LN GULICK AVE END Repaved on 5/26/15
05 |ANOAIPL PATY RD 3341 ANOAI PL Planning/ design ongoing
03 |ANOIRD LIKELIKE HWY KAILUA END Repaved on 7/5/18
03 |ANOI RD PALEKA RD END Planning/ design ongoing
08 |ANOIKI ST ANONUI ST KAKAHI ST Repaved on 5/16/17
04 |ANOLANI ST HALEMAUMAU ST END Repaved on 11/7/18
04 |ANOLIKE PL ANOLIKE ST END Repaved on 11/1/18
04 |ANOLIKE ST ANONIA ST ANOLANI ST Repaved on 11/1/18
04 |ANONIAST ANOLANI ST END Repaved on 10/31/18
08 |ANONUI ST KUNIA RD KUPUOHI (STA 20+84) Repaved on 5/25/17
08 |ANONUI ST KUPUOHI (STA 20+84) TMK:9-4-146:009 Repaved on 5/25/17
06 |ANOUNOU PL ULUNE ST H1FWY Repaved on 12/14/18
02 |ANUANU ST KUAOA ST AHOKELE ST Repaved on 5/9/13
04 |ANUHEA PL ANUHEA ST END Repaved on 3/12/13
05 |ANUHEA ST KOKO HEAD AVE CLAUDINE ST Repaved on 2/21/20
04 |ANUHEA ST PELU PL CLAUDINE ST Repaved on 3/12/13
02 |AOPL HOKULEWA LP END Repaved on 12/5/13
06 |AOAOPL AOAO ST END Repaved on 4/29/15
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06 |AOAO ST KAMEHAMEHA IV RD KONO ST Repaved on 4/29/15
02 |AOHOKU PL HOLANIKU ST END Repaved on 8/20/13
09 |AOKU ST LUMIAUAU ST MAKAI END Repaved on 7/19/17
01 |AONE PL PALIKEA ST 94 AONE PL Repaved on 11/25/16
02 |AOULIPL KUAHELANI AVE END Repaved on 11/7/13
01 |APAAST ANAUNAU ST END Repaved on 5/4/16
06 |APAKIST ALANI ST KONIA ST Repaved on 6/12/15
01 |APANA RD PAAKEA RD 802 APANA RD Repaved on 1/20/17
03 |APAPANE PL APAPANE ST END Repaved on 4/9/18
03 |APAPANE ST MAKAI LULUKU ST END Repaved on 4/16/18
03 |APAPANE ST MAUKA LULUKU ST END Repaved on 4/16/18
03 |APAU LP HOOPALA ST HOOPALA ST Repaved on 12/24/15
03 |APAU PL APAU LP END Repaved on 12/23/15
02 |APELE PL APELE ST END Repaved on 10/2/13
02 |APELE ST HOLANIALII ST END Repaved on 10/3/13
06 |APELEKOKA ST HAPAKI ST PIKI ST Repaved on 12/28/17
03 |APIKIST KANEOHE END KAILUA END Repaved on 3/7/18
06 |APIO LN JUDD ST END Repaved on 8/4/16
03 |APOALEWAPL HUI IWA ST END Repaved on 12/15/15
02 |APOHELE PL HOLANIKU ST END Repaved on 8/14/13
03 |APOKULA PL APOKULA ST END Repaved on 5/1/13
03 |APOKULA ST HELE ST KUUNA ST END Repaved on 8/31/13
04 |APUA PL HAWAII KAl DR END Repaved on 5/2/14
03 |APUAKEA PL APUAKEA ST END Repaved on 1/9/18
03 |APUAKEA ST KANAKA ST END Repaved on 3/1/18
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03 |APUAPU ST APUAKEA ST MAUKA END Repaved on 1/12/18
03 |APUAPU ST MAKAI END APUAKEA ST Repaved on 1/12/18
09 |APUKIST PUNONO ST END Repaved on 1/15/14
01 |APUU PL APUU ST END Repaved on 6/7/16
01 |APUUST HAMOULA ST END Repaved on 6/14/16
01 |APUUWAY APUU PL END Repaved on 6/7/16
01 |ARMY ST 85-33 ARMY ST BAYVIEW ST Repaved on 7/28/16
06 |ARSENAL RD ROSE ST END Repaved on 5/12/15
05 |ARTESIAN ST KING ST H1FWY Repaved on 1/28/13
06 |ASHFORD ST KALIHI ST MOKAUEA ST Repaved on 3/10/17
04 |ATKINSON DR ALA MOANA BLVD KAPIOLANI BLVD Repaved on 3/12/15
02 |AUA PL KUPUKU CIR END Repaved on 8/9/13
05 |AUAHI ST KAMAKEE ST QUEEN ST Currently Ongoing
05 |AUAHI ST KEAWE ST KOULA ST Currently Ongoing
05 |AUAHI ST SOUTH ST KEAWE ST Currently Ongoing
03 |AUAUKI ST AUPUPU ST END Repaved on 8/31/13
02 |AUHAELE LP KALOAPAU ST KALOAPAU ST Repaved on 9/4/13
02 |AUHAELE PL AUHAELE LP END Repaved on 9/4/13
02 |AUHAKU PL ALAPOAI ST END Repaved on 9/9/13
04 |AUHEA PL KEKAULUOHI ST END Repaved on 6/18/15
01 |AUHOLA PL AUHOLA ST END Repaved on 5/13/16
01 |AUHOLAST END END Repaved on 5/13/16
08 |AUHUHU PL AUHUHU ST END Repaved on 9/25/17
08 |AUHUHU ST AHAIKI ST KOMO MAI DR Repaved on 9/29/17
08 |AUHUHU ST AMOOMOO ST AHAIKI ST Repaved on 9/29/17
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06 |AUIKIST MOKAUEA ST LIBBY ST Repaved on 6/8/17
06 |AUIKIST PUUHALE RD MOKAUEA ST Repaved on 6/8/17
06 |AUIKIST SAND ISLAND ACCESS RD |PUUHALE RD Repaved on 6/8/17
02 |AUINA PL AUINA ST END Repaved on 3/18/13
02 |AUINA ST MEAHOU ST END Repaved on 5/20/13
02 |AUKAUKA PL 528 AUKAUKA PL END Repaved on 6/24/15
02 |AUKAUKA PL AUKAUKA RD END Repaved on 6/25/15
02 |AUKAUKA RD PUPUKEA RD END Repaved on 6/25/15
03 |AUKELE ST KUPAU ST LOHO ST Repaved on 8/31/13
06 |AULD LN 1214 AULD LN END Repaved on 3/13/17
06 |AULD LN HALONA ST LAA LN Repaved on 6/2/15
06 |AULD LN KING ST OLOMEA ST Repaved on 1/5/17
03 |AULEPE ST NANIALII ST AUPUPU ST Repaved on 8/31/13
06 |AULII ST 2159 AULII ST ALEWA DR Repaved on 7/21/15
06 |AULII ST 2237 AULII ST END Repaved on 7/17/15
06 |AULII ST 2261 AULII ST END Repaved on 7/17/15
06 |AULII ST MAKANANI DR 2159 AULII ST Repaved on 7/21/15
03 |AULIKE ST ULUNIU ST KUULEI RD Repaved on 1/2/14
03 |AULIMA LP AKOAKOA ST AKOAKOA ST Repaved on 3/27/14
03 |AULOA RD KALANIANAOLE HWY E 200' TO BRIDGE Repaved on 3/11/14
03 |AULOA RD LUNAAI ST KALANIANAOLE HWY W Repaved on 3/11/14
08 |AUMAKUA ST AMOKEMOKE ST (MAUKA) |AHAIKI ST Repaved on 10/18/17
02 |AUMEA LP KALOAPAU ST KALOAPAU ST Repaved on 8/30/13
02 |AUMEA PL AUMEA LP END Repaved on 8/30/13
06 |AUMOAE ST BATES ST END Repaved on 8/17/16
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03 |AUMOANA PL KANEOHE BAY DR END Repaved on 3/31/20
03 |AUMOANAWAY AUMOANA PL END Repaved on 3/27/20
03 |AUMOE RD KAKAHIAKA ST POULI RD Repaved on 4/9/14
03 |AUMOE RD POULI RD WANAAO RD Repaved on 5/8/14
03 |AUMOKU ST KANEOHE BAY DR KOA KAHIKO ST Repaved on 8/3/16
03 |AUNAUNA ST AUPUPU ST END Repaved on 8/31/13
03 |AUPAPAOHE ST AULEPE ST AUPUPU ST Repaved on 8/31/13
03 |AUPULA PL AUPUPU ST END Repaved on 8/31/13
06 |AUPUNIST 1305 KEALIA DR HOUGHTAILING ST Repaved on 7/15/15
06 |AUPUNIST HOUGHTAILING ST KAPALAMA AVE Repaved on 7/9/15
06 |AUPUNIST KAPALAMA AVE END Repaved on 6/9/15
06 |AUPUNIST SCHOOL ST 1305 KEALIA DR Repaved on 7/15/15
03 |AUPUPU PL AUPUPU ST END Repaved on 8/31/13
03 |AUPUPU ST AKALANI LP END Repaved on 8/31/13
06 |AUSTIN LN KING ST KANOA ST Repaved on 12/21/16
06 |AUSTIN LN LOPEZ LN KANOA ST Repaved on 12/16/16
06 |AUSTIN LN MAKAI END KING ST Repaved on 12/19/16
09 |AUWAHAST MALIKO ST HOOPIO ST Repaved on 2/15/13
02 |AUWAIDR KOLEKOLE DR KOA ST Repaved on 9/26/13
03 |AUWAIST ONEAWA ST KIHAPAI ST Repaved on 8/22/13
03 |AUWAIKUST AULEPE ST END Repaved on 8/31/13
03 |AUWINA PL AUWINA ST END Repaved on 4/3/14
03 |AUWINAST WANAAO RD END Repaved on 4/3/14
03 |AUWINALARD WANAAO RD END Repaved on 4/11/14
01 |AUYONG HMSTD RD BRIDGE #801 MOHIHI ST Repaved on 10/20/16
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01 |AUYONG HMSTD RD FARRINGTON HWY BRIDGE #801 Repaved on 3/22/19
02 |AVOCADO ST KAMEHAMEHA HWY KUAHIWI AVE Repaved on 7/19/13
04 |AWAAWAANOA PL WAINIHA ST END Repaved on 3/10/15
07 |AWAAWALOAST MAPUNAPUNA ST AHUA ST Repaved on 2/1/21
02 |AWAILN HALEIWA RD END Repaved on 3/28/17
08 |AWAIKIST AWAMOKU ST AWANUI ST Repaved on 9/8/17
03 |AWAKEARD AUMOE RD END Repaved on 4/14/14
01 |AWAKUMOKU ST KAIHOLO ST NUKUAWA ST Repaved on 9/7/18
08 |AWANEIST MOKUKAUA ST 832 AWANEI ST Repaved on 9/10/17
03 |AWANENE PL APAPANE ST END Repaved on 3/16/18
03 |AWANENE WAY AWANENE PL END Repaved on 3/15/18
03 |AWAPAPAPL APAPANE ST END Repaved on 3/15/18
01 |AWAWALEIPL KAHIUKA ST END Repaved on 10/10/17
03 |AWELE PL NAMOKU ST 45-101 AWELE PL Repaved on 4/21/16
01 |AWEUWEUPL MAKEKE ST END Repaved on 5/26/17
02 |AWIKIPL AWIKI ST END Repaved on 10/17/13
02 |AWIKIST LONOMEA ST END Repaved on 10/18/13
04 |AWINIPL KAWAIHAE ST END Repaved on 8/29/14
04 |AWINIWAY AWINI PL END Repaved on 8/29/14
02 |AWIWIPL KEAOLANI ST END Repaved on 10/1/13
02 |AWIWIWAY AWIWI PL END Repaved on 10/1/13
06 |BACHELOT ST JuDD ST KUAKINI ST Repaved on 6/5/18
06 |BANNISTER PL BANNISTER ST 2131 BANNISTER PL Repaved on 6/9/21
06 |BANNISTERST STANLEY ST WILCOX LN Repaved on 6/9/21
06 |BANNISTERST WATERHOUSE ST STANLEY ST Repaved on 6/9/21
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06 |BANNISTERST WILCOX LN LAUMAKA ST Repaved on 6/9/21
06 |BATESST LILIHA ST BACHELOT ST END Repaved on 9/30/16
06 |BATESST NUUANU AVE AUMOAE ST END Repaved on 8/25/16
04 |BAY ST KALANIANAOLE HWY SUMMER ST Repaved on 10/13/14
03 |BAYSIDE PL MAHALANI CIR END Repaved on 6/28/17
03 |BAYVIEW HAVEN PL KANEOHE BAY DR END Repaved on 5/20/20
01 |BAYVIEW ST FARRINGTON HWY WAIANAE VALLEY RD Repaved on 7/22/16
04 |BEACHRD DIAMOND HEAD RD END Repaved on 7/12/18
06 |BECKLEY PL BECKLEY ST END Repaved on 10/2/17
06 |BECKLEY ST GULICK AVE KALIHI ST Repaved on 10/18/17
03 |BELL ST KALANIANAOLE HWY HULI ST Repaved on 12/30/14
05 |BERETANIAST UNIVERSITY AVE ALAPAI ST Repaved on 4/9/16
06 |BERNICE ST HOUGHTAILING ST LIKELIKE HWY Repaved on 6/1/15
05 |BERTRAM ST ST LOUIS DR (C/R) PETER ST Repaved on 2/2/18
06 |BETHEL ST NIMITZ HWY BERETANIA ST Repaved on 4/29/21
06 |BEVERLY CT KINAU ST END Repaved on 1/28/13
05 |BINGHAM ST gt_SI_O’ EAST OF ISENBERG  |KAIALIU ST Repaved on 1/28/13
06 |BIRCHST KING ST KAMAILE ST Repaved on 1/28/13
06 |BISHOP ST NIMITZ HWY BERETANIA ST Currently Ongoing

09 |BOND ST RENTON RD MALAKO ST Repaved on 1/25/13
06 |BORGES LN LILIHA ST KUNAWAI LN Repaved on 9/2/16
07 |BOUGAINVILLE DR SALT LAKE BLVD STA 10+60 Repaved on 7/18/16
01 |BOXER ST MIDWAY RD ROOSEVELT AVE Repaved on 8/20/18
06 |BOYD LN LUSITANA ST END Repaved on 7/15/19
07 |BRIGHAM ST KAPALAMA AVE KAPALAMA AVE Repaved on 4/18/18
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09 |BRYANST PEPPER ROW ST PIPELINE ST Repaved on 2/13/13
09 |BURKE ST WILI ST PAHIKI ST Repaved on 1/11/13
06 |BUSH LN LUSITANA ST DEAD END Repaved on 3/16/17
07 |CAMP CATLIN RD KAMEHAMEHA HWY ARIZONA RD Repaved on 4/12/18
06 |CAPTAIN COOK AVE ALAPAI ST EMERSON ST Repaved on 3/7/17
05 |CARLOS LONG ST 10TH AVE END Repaved on 2/9/16
05 |CARNATION PL IWIWAY END Repaved on 7/10/19
06 |CEDAR ST RYCROFT ST MAKAI END Repaved on 1/28/13
02 |CENTERST N CANE ST LEHUA ST Repaved on 9/26/13
05 |CENTERST WAIALAE AVE SIERRA DR Repaved on 6/3/19
06 |CHAPLAIN LN NUUANU AVE FORT ST MALL Repaved on 5/10/21
02 |CHUN LN HALEIWA RD END Repaved on 11/21/18
05 |CHURCH LN S KING ST END Repaved on 1/28/13
02 |CIRCLE DR CALIFORNIA AVE CALIFORNIA AVE Repaved on 9/26/13
02 |CIRCLE MAKAI ST NANI IHI AVE CIRCLE MAUKA ST Repaved on 5/29/13
02 |CIRCLE MAUKA PL CIRCLE MAKAI ST END Repaved on 5/22/13
02 |CIRCLE MAUKA ST NANI IHI AVE CIRCLE MAKAI ST Repaved on 5/29/13
05 |CITRONST ISENBERG ST EWA END Repaved on 1/28/13
02 |CLARK PL UUKU ST END Repaved on 9/26/13
02 |CLARK ST GLEN AVE END Repaved on 9/26/13
05 |CLARK ST PUNAHOU ST END Repaved on 3/13/13
05 |CLAUDINE ST 13TH AVE NOEAU ST Repaved on 5/28/19
04 |CLAUDINE ST 16TH AVE KOKO DR Repaved on 3/12/13
04 |CLAUDINE ST NOEAU ST 16TH AVE Repaved on 3/12/13
06 |CLIOST LEWALANI DR MOTT SMITH DR Repaved on 3/13/13
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02 |CLUBDR KELLOG ST KOA ST Repaved on 9/26/13
03 |COBB ADAMS RD 1104 COBB ADAMS RD END Repaved on 8/11/16
03 |COBB ADAMS RD LILIPUNA RD END Repaved on 8/11/16
06 |COLBURN ST KALIHI ST MOKAUEA ST Repaved on 2/10/17
06 |COLBURN ST MOKAUEA ST PUUHALE RD Repaved on 2/23/17
06 |COLBURN ST WAIAKAMILO RD KALIHI ST Repaved on 2/16/17
COOKE ST ALA MOANA BLVD ILALO ST Currently Ongoing
05 |COOKE ST HALEKAUWILA ST ALA MOANA BLVD Currently Ongoing
05 |COOKE ST KAPIOLANI BLVD HALEKAUWILA ST Currently Ongoing
05 |COOKE ST KING ST KAPIOLANI BLVD Currently Ongoing
05 |COOLIDGE ST ISENBERG ST S KING ST Repaved on 1/28/13
01 |COPAHEE AVE BOXER ST ROOSEVELT AVE Repaved on 7/27/18
05 |CORAL ST ALA MOANA BLVD ILALO ST Currently Ongoing
05 |CORAL ST POHUKAINA ST ALA MOANA BLVD Currently Ongoing
05 |CORAL ST QUEEN ST HALEKAUWILA ST Currently Ongoing
05 |COYNEST 2121 COYNE ST UNIVERSITY AVE Repaved on 1/28/13
05 |COYNEST ARTESIAN ST 2121 COYNE ST Repaved on 7/30/21
06 |CRAIGSIDE PL NUUANU AVE END Repaved on 7/26/16
02 |CREST AVE GLEN AVE RIDGE AVE Repaved on 7/25/13
02 |CROZIER DR CROZIER LP MAHINAAI ST Repaved on 11/20/18
02 |CROZIER LP CROZIER DR CROZIER DR Repaved on 5/30/17
06 |CUMMINS ST QUEEN ST WAIMANU ST Repaved on 1/28/13
05 |CURTIS ST KAWAIAHAO ST KAPIOLANI BLVD Currently Ongoing
04 |DALENE WAY KULIOUOU RD KAWEKIU PL Repaved on 10/3/14
05 |DATE ST PUMEHANA ST KAPAHULU AVE Repaved on 6/23/17
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06 |DAVENPORT ST PIIKOI ST PENSACOLA ST Repaved on 3/13/13
06 |DAY PL KALIHI ST END Repaved on 3/10/17
07 |DAYTON LN LILIHA ST END Repaved on 3/29/18
07 |DEMENT ST LOHILANI ST SCHOOL ST Repaved on 5/22/18
06 |DEMOCRAT ST LIBBY ST MOKAUEA ST Repaved on 4/4/17
06 |DEMOCRAT ST MOKAUEA ST PUUHALE RD Repaved on 4/4/17
06 |DESHA LN KING ST END Repaved on 1/5/17
04 |DIAMOND HEAD RD LIGHT HOUSE 3241 DIAMOND HEAD RD | Repaved on 7/17/18
02 |DOLE RD CALIFORNIA AVE END Repaved on 7/12/13
05 |DOLE ST METCALF ST 2145 DOLE ST Repaved on 7/2/21
06 |DOLE ST PUNAHOU ST METCALF ST Repaved on 3/24/17
06 |DOMINIS ST PUNAHOU ST KEWALO ST Repaved on 3/13/13
03 |DUNCAN DR KAMEHAMEHA HWY KAMEHAMEHA HWY Repaved on 1/10/17
03 |DUNE CIR KALAHEO AVE END Repaved on 9/27/13
04 |E HIND DR KALANIANAOLE HWY W HIND DR Repaved on 10/1/18
04 |EAEAPL KEALAHOU ST END Repaved on 5/19/17
02 |EAMES ST UUKU ST END Repaved on 7/24/13
05 |EAST MANOA RD LOWREY AVE ALANI DR Repaved on 7/13/20
05 |EAST MANOA RD MANOA RD LOWREY AVE Repaved on 7/13/20
03 |EHEHENE WAY ALAWIKI ST END Repaved on 1/20/16
06 |EHEUST MAHALO ST END Repaved on 8/17/16
02 |EHOEHO AVE IHIIHI AVE WHITMORE AVE Repaved on 5/15/13
01 |EHUST 855 EHU ST 945 EHU ST Repaved on 11/10/16
04 |EHU WAIPL HAWAII KAl DR END Repaved on 3/17/15
03 |EHUKAI ST OLUOLU ST LAUMILO ST Repaved on 7/11/13
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04 |EHUPUA PL OHIALOKE ST END Repaved on 5/30/14
04 |EHUPUA ST OHIALOKE ST LAUKAHI ST Repaved on 6/2/14
04 |EKAHA AVE CLAUDINE ST KEANU ST Repaved on 3/12/13
04 |EKAHA AVE KEANU ST WAIALAE AVE Repaved on 3/12/13
07 |EKEKELA PL LILIHA ST END Repaved on 3/28/18
09 |EKEMAUU ST PAHIKA ST OOHAO ST Repaved on 2/25/13
03 |EKEPUU PL POPOKI PL 45-162 EKEPUU PL Repaved on 4/6/16
04 |EKOA PL MONA ST END Repaved on 3/27/14
02 |EKOLU PL CALIFORNIA AVE END Repaved on 7/8/13
02 |ELAUPL AAAHI ST END Repaved on 9/26/13
04 |ELEELE PL LUNALILO HOME RD END Repaved on 4/2/15
09 |ELEHEIPL WEKIU ST END Repaved on 11/20/13
04 |ELELUPE PL ELELUPE RD END Repaved on 9/30/14
09 |ELEMAKULE PL SISAL ST END Repaved on 1/30/13
07 |ELENAST LILIHA ST SERENO ST Repaved on 4/4/18
04 |ELIZABETHST KEANU ST WAIALAE AVE Repaved on 3/12/13
06 |ELM ST PENSACOLA ST SHERIDAN ST Repaved on 1/28/13
05 |ELSIE LN KING ST YOUNG ST Repaved on 1/28/13
06 |ELUWENE ST MOKAUEA ST KALIHI ST Repaved on 3/2/17
06 |ELUWENE ST PUUHALE RD 2153 ELUWENE ST Repaved on 3/2/17
06 |ELUWENE ST PUUHALE RD MOKAUEA ST Repaved on 3/10/17
05 |EMEKONA PL ALANI DR END Repaved on 8/15/19
03 |EMEPELA PL HAIKU RD END Repaved on 9/29/17
02 |EMERSON RD KAMEHAMEHA HWY END Repaved on 3/15/17
06 |EMERSON ST LUNALILO ST END Repaved on 4/13/17

Layout Name:

STREET LIST WEB LAYOUT

Page No: 25 Print Date :

12/1/21




Data Date: Dec 1, 2021

Note: Listing and Status subject to change.
*Planned projects are subject to utility clearances and availability of funds

Full List of Road Paving Projects since 1/1/2013

CD Street Name Street From Street To Status

05 |EMILY ST QUEEN ST KAWAIAHAO ST Currently Ongoing

06 |EMMELUTH LN LANAKILA AVE IAO LN Repaved on 6/1/15
02 |EMOLOA PL HOLANIALII ST END Repaved on 10/8/13
06 |ENOS LN MAKIKI ST END Repaved on 3/13/13
07 |EPUKANE ST HAKUPAPA ST MOLINA ST Repaved on 7/6/16
06 |ERNEST ST LUNALILO ST END Repaved on 3/13/13
06 |EULN HIKINA LN END Repaved on 12/19/16
05 |EUGENE PL FRANK ST END Repaved on 1/5/18
09 |EULU PL EULU ST END Repaved on 9/27/13
09 |EULUST LALAI ST END Repaved on 10/1/13
09 |EWA BEACHRD FORT WEAVER RD FORT WEAVER RD Repaved on 1/18/13
07 |FACTORY ST STANLEY ST WATERHOUSE ST Planning/ design ongoing
06 |FARRLN BECKLEY ST 212' FROM BECKLEY ST | Repaved on 10/11/17
01 |FARRINGTONHWY 1730 FARRINGTON HWY 1730 C FARRINGTON HWY | Repaved on 9/16/16
01 |FARRINGTONHWY KAPOLEI GOLF COURSE  |KAMOKILA BLVD Repaved on 3/16/18
01 |FARRINGTONHWY OLD FORT WEAVER RD KAPOLEI GOLF CRSE Repaved on 1/19/18
05 |FARRINGTONST BINGHAM ST BERETANIA ST Repaved on 7/29/21
05 |FARRINGTONST WILDER AVE 1413 FARRINGTON ST Repaved on 7/29/21
05 |FELIXST ALENCASTRE ST ST LOUIS DR Repaved on 2/16/18
05 |FERN ST KALAKAUA AVE ISENBERG ST Repaved on 1/28/13
07 |FERNANDEZ ST LEILANI ST LIKELIKE HWY Repaved on 5/18/18
03 |FLAMINGO ST KALANIANAOLE HWY END Repaved on 8/7/13
06 |FORTST BERETANIA ST PALI HWY Currently Ongoing

05 |FRANK ST DOLE ST ROBERT PL Repaved on 2/2/18
05 |FREAR ST MAGELLAN AVE END Repaved on 6/16/20
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01 |FRICKE ST MOUA ST MOUA ST Repaved on 8/31/18
06 |FROG LN SCHOOL ST PUUHUE PL Repaved on 9/22/16
04 |GAILST NOELA ST END Repaved on 7/11/18
05 |GARDENIA ST 2693 GARDENIA ST END Repaved on 11/12/15
05 |GARDENIA ST CARLOS LONG ST VANDA PL Repaved on 2/8/16
05 |GARDENIA ST GINGER ST CARLOS LONG ST Repaved on 11/12/15
05 |GARDENIA ST VANDA PL GARDENIA PL Repaved on 11/16/15
09 |GARTONST PARK ROW TENNEY ST Repaved on 1/31/13
01 |GEIGERRD KAPOLEIPKWY FORT WEAVER RD Repaved on 11/29/17
06 |GERTZLN GULICK AVE END Repaved on 5/22/15
01 |GILIPAKE ST FARRINGTON HWY 168 GILIPAKE ST Repaved on 11/18/16
05 |GINGERST GARDENIA ST ORCHID ST Repaved on 12/16/15
02 |GLEN AVE KELLOG ST EAMES ST Repaved on 7/23/13
01 |GLENMONGER ST FARRINGTON HWY POKAI BAY ST Repaved on 7/12/16
02 |GLENVIEW PL GLEN AVE END Repaved on 7/12/13
02 |GOODALE AVE KEALOHANUI ST NALEI ST Repaved on 5/15/17
02 |GOODALE AVE NALEI ST FARRINGTONHWY Repaved on 5/15/17
02 |GOODALE AVE WAIALUA BEACH RD KEALOHANUI ST Repaved on 5/15/17
01 |GOVERNMENT RD KUWALE RD END Currently Ongoing
(KUWALE RD SERVING 86
02 |GRAND VIEW PL CALIFORNIA AVE END Repaved on 6/12/13
06 |GREEN ST ALAPAI ST EMERSON ST Repaved on 3/31/17
06 |GREEN ST EMERSON ST WARD AVE Repaved on 4/3/17
06 |GREENST WARD AVE KOKOHEAD END Repaved on 3/13/13
07 |GREGORY ST BERNICE ST KAPALAMA AVE Repaved on 4/6/18
05 |GRIFFITHSST BERETANIA ST BINGHAM ST Repaved on 1/28/13
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03 |GROTE PL GROTE RD END Repaved on 7/21/16

03 |GROTERD LILIPUNA RD END Repaved on 7/29/16

01 |GUARD ST FARRINGTON HWY 85-30 GUARD ST Repaved on 7/28/16

06 |GULICK AVE 1765 GULICK AVE N SCHOOL ST Repaved on 5/26/15

06 |GULICK AVE BECKLEY ST KING ST Repaved on 10/9/17

06 |GULICK AVE LIKELIKE HWY OWAWAST Repaved on 5/28/15

06 |GULICK AVE N KING ST WILCOXLN Repaved on 6/14/21

06 |GULICK AVE N SCHOOL ST H1FWY Repaved on 5/22/15

05 |GULSTON ST ST LOUIS DR ALENCASTRE ST Repaved on 6/1/18

02 |HAAHAA ST POLINALINA RD END Repaved on 11/19/15

01 |HAAKEI ST RENTON RD KOAHI ST Repaved on 4/10/13

02 |HAALILO PL HAALILO ST END Planning/ design ongoing
02 |HAALILO ST LEHIWA DR END Planning/ design ongoing
09 |HAALOHI ST LILILEHUA ST END Repaved on 11/22/13

01 |HAAMA PL PUUHULU RD END Currently Ongoing

03 |HAANOPUWAY ALAWIKI ST END Repaved on 1/20/16

03 |HAELE PL HUI KELU ST END Repaved on 10/23/15

04 |HAHAIONE PL HAHAIONE ST END Repaved on 2/24/15

04 |HAHAIONE ST HAWAII KAI DR MAUKA END Repaved on 5/21/15

03 |HAHANI ST KAILUA RD HAMAKUA DR Repaved on 11/25/14

01 |HAIEAPL AIPOOLA ST END Repaved on 6/3/16

02 |HAIKE PL PAEA ST END Repaved on 5/10/13

06 |HAIKIPL ROUND TOP DR END Repaved on 3/13/13

03 |HAIKU RD KAHEKILI HWY KAHUHIPA ST Repaved on 7/18/17

03 |HAIKURD KAMEHAMEHA HWY KAHEKILI HWY Planning/ design ongoing
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01 |HAILIMOA PL AEAE ST END Repaved on 5/24/16
01 |HAILIPO ST PAPIPI RD PUPU ST Repaved on 1/10/13
02 |HAILONO PL ALAPOAI ST END Repaved on 9/9/13
02 |HAINOLE PL KAPANOE ST 225 HAINOLE PL Planning/ design ongoing
02 |HAKALA ST HOOMUA ST BOTH ENDS Repaved on 5/30/13
04 |HAKALAU PL KAWAIHAE ST END Repaved on 12/23/14
02 |HAKALAUAI PL ALAPOAI ST END Repaved on 9/6/13
01 |HAKALINA RD PAHEEHEE RD PUHAWAI RD Repaved on 9/10/19
09 |HAKAMOA ST PUANANE LP ANANIA DR Repaved on 11/22/13
01 |HAKEAKEA ST 860 HAKEAKEA ST 942 HAKEAKEA ST Repaved on 11/10/16
01 |HAKIMO PL HAKIMO RD 1448 HAKIMO PL Repaved on 4/7/17
01 |HAKIMO RD FARRINGTON HWY 1256 HAKIMO RD Repaved on 3/31/17
03 |HAKUHALE ST AHUIMANU RD END Repaved on 1/12/16
02 |HAKUOLA RD KAMEHAMEHA HWY END Repaved on 7/2/15
02 |HAKUONE PL HAKUONE ST END Repaved on 6/12/13
02 |HAKUONE ST KILEA PL END Repaved on 6/10/13
07 |HAKUPAPA ST HALOA DR HALUPA ST Repaved on 7/6/16
02 |HAKUPOKANO LP KALOAPAU ST KALOAPAU ST Repaved on 9/6/13
06 |HALA DR HOUGHTAILING ST NAIO ST Repaved on 7/24/15
06 |HALA DR KAPALAMA AVE HOUGHTAILING ST Repaved on 7/14/15
06 |HALA DR MAKUAHINE ST KAPALAMA AVE Repaved on 7/7/15
06 |HALA DR NAIO ST LOLENA ST Repaved on 7/24/15
01 |HALAHINANO ST 1418 HALAHINANO ST 1540 HALAHINANO ST Repaved on 5/5/17
01 |HALAHUA ST 1389 HALAHUA ST 1534 HALAHUA ST Repaved on 5/5/17
02 |HALAIPL HALAI ST END Repaved on 11/24/15
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02 |HALAIST HAUULA HMSTD RD END Repaved on 11/30/15
04 |HALAPEPE ST LAWELAWE ST LEIGHTON ST END Repaved on 3/11/14
06 |HALAPIA PL LILIHA ST END Repaved on 8/10/16
01 |HALAPOE PL KANEAKI ST END Repaved on 2/11/20
04 |HALAULA PL KAMILO ST END Repaved on 5/24/13
03 |HALAULANI ST KAMEHAMEHA HWY END Repaved on 8/2/17
01 |HALE EKAHIDR LUALUALEI HMSTD RD 86-892 HALE EKAHI DR Repaved on 4/8/16
01 |HALE ELUA ST LUALUALEI HMSTD RD 86-364 KAWILI ST Repaved on 3/30/16
02 |HALE LAA BLVD KAMEHAMEHA HWY NANILOA LP Repaved on 10/9/15
06 |HALE MOMI PL MOANALUA RD END Repaved on 2/8/19
02 |HALEAHA RD KAMEHAMEHA HWY END Repaved on 12/3/15
01 |HALEAHI RD WAIANAE VALLEY RD 85-1652 HALEAHI RD Repaved on 11/7/16
01 |HALEAKALA AVE FARRINGTON HWY NANAKULI AVE Repaved on 1/13/17
04 |HALEHAKA ST HALEHAKA ST HALEHAKA ST Planning/ design ongoing
04 |HALEHAKA ST HALEKOA DR HALEKOA DR Repaved on 7/24/14
02 |HALEHAKU PL HALOKU ST END Repaved on 3/25/13
02 |HALEHAKU PL HALOKU ST END Repaved on 5/15/18
05 |HALEHOOLA PL SIERRA DR END Repaved on 8/12/21
02 |HALEIWALP HALEIWA RD HALEIWA RD Repaved on 3/15/17
02 |HALEIWARD 386 HALEIWA RD CHUN LN Repaved on 7/5/17
05 |HALEKIPA PL 3620 HALEKIPA PL END Repaved on 10/15/15
05 |HALEKIPA PL WAIOMAO RD END OF CONCRETE Repaved on 5/13/20
SECTION (6320 HALEKIPA
04 |HALEKOA DR AINAKOA AVE MAKAI END Repaved on 7/2/14
04 |HALEKOA PL HALEKOA DR END Repaved on 8/6/14
03 |HALEKOU PL HALEKOU RD END Repaved on 3/28/18
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03 |HALEKOU RD KAMEHAMEHA HWY MAHINUI RD Repaved on 3/29/18
02 |HALEKUA PL HALEKUA ST END Repaved on 4/2/13
02 |HALEKUAST LAPAIKI ST BOTH ENDS Repaved on 4/4/13
03 |HALELA ST ONEAWA ST KIHAPAI ST Repaved on 8/23/13
05 |HALELAU PL 2424 HALELAU PL END Repaved on 10/19/15
02 |HALELAU PL ANUANU ST END Repaved on 5/8/13
03 |HALELO PL HALEKOU RD END Repaved on 1/25/18
04 |HALELOA PL KULIOUOU RD END Repaved on 10/1/14
03 |HALELOKE PL LILIPUNA RD END Repaved on 6/30/16
09 |HALEMANO ST TENNEY ST BOND ST Repaved on 1/16/13
03 |HALEMANU PL HALEMANU ST END Repaved on 12/8/15
03 |HALEMANU ST HUI IWA ST MAUKA NUKUPUU ST Repaved on 12/12/15
03 |HALEMANU ST MAUKA NUKUPUU ST END Repaved on 12/12/15
03 |HALEMUKU PL MAUKA END MAKAI END Repaved on 8/21/17
03 |HALEMUKU ST WAIKALUA RD HALEMUKU PL Repaved on 8/23/17
03 |HALEMUKU WAY HALEMUKU PL END Repaved on 7/19/17
03 |HALENANI PL HALEKOU RD END Repaved on 1/26/18
05 |HALENOHO PL 2426 HALENOHO ST END Repaved on 10/15/15
06 |HALEWILIKO PL HALEWILIKO ST END Repaved on 1/31/20
06 |HALEWILIKOST AIEA HTS DR ULUNE ST Repaved on 1/31/20
01 |HALIKE PL FARRINGTON HWY 120 HALIKE PL Repaved on 10/6/16
03 |HALLIDAY PL LILIPUNA RD END Repaved on 8/11/16
07 |HALOA DR PIIKEA ST ALA OLI ST Repaved on 7/11/16
01 |HALOKO PL APUU ST END Repaved on 6/8/16
02 |HALOKU PL HALOKU ST END Repaved on 5/16/18
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02 |HALOKU ST KAHANUI ST END Repaved on 6/26/13
02 |HALOKU ST KAHANUI ST END Repaved on 5/17/18
09 |HALOLANIST KAMAHOI ST MALIKO ST Repaved on 2/13/13
06 |HALONA PL HALONA ST END Repaved on 6/3/15
01 |HALONARD LUALUALEI HMSTD RD PUHAWAI RD Repaved on 11/13/19
03 |HALULA PL AKUMU ST END Repaved on 5/1/14
07 |HALUPAST HALOA DR LEHIA ST Repaved on 6/2/16
07 |HALUPA ST HALOA DR PUNIHI ST Repaved on 6/21/16
03 |HAMAKUA DR KEOLU DR END Repaved on 3/27/14
03 |HAMAKUA PL HAMAKUA DR END Repaved on 3/13/14
01 |HAMANA ST 1002 HAMANA ST AAWA DR Repaved on 5/6/16
01 |HAMANA ST AAWA DR 1174 HAMANA ST Repaved on 6/6/16
01 |HAMOULA ST END END Repaved on 6/14/16
09 |HAMUMU PL HAMUMU ST END Repaved on 12/12/13
09 |HAMUMU ST HANILE ST END Repaved on 12/12/13
01 |HANAST JADE ST END ORANGE ST END Repaved on 8/20/18
04 |HANAHANAI PL KIHI ST END Repaved on 5/16/14
06 |HANAILP KAPALAMA AVE LOOP Repaved on 6/9/15
01 |HANAKAHI ST PAILANI ST KALAPU ST Repaved on 8/28/17
04 |HANAKAPIAI ST KAUHAKO ST NOMILO ST Repaved on 8/19/15
05 |HANAKEALOHA PL 10TH AVE AHE ST Repaved on 10/26/15
05 |HANAKEALOHA PL 2318 HANAKEALOHA PL  |END Repaved on 10/26/15
04 |HANAKOA PL KAUMAKANI ST END Repaved on 8/7/15
04 |HANAKOA ST KAUHAKO ST KAUMAKANI ST Repaved on 8/13/15
01 |HANALEIST LAHAINA ST END Repaved on 8/20/18

Layout Name:

STREET LIST WEB LAYOUT

Page No: 32 Print Date :

12/1/21




Data Date: Dec 1, 2021

Full List of Road Paving Projects since 1/1/2013

Note: Listing and Status subject to change.

*Planned projects are subject to utility clearances and availability of funds

CD Street Name Street From Street To Status

04 |HANAMAULU ST KAUMAKANI ST MAKAI DEADEND Repaved on 8/17/15
07 |HANANA PL LILIHA ST END Repaved on 3/23/18
04 |HANAPEPE LP POIPU DR POIPU DR Repaved on 10/9/15
04 |HANAPEPE PL HANAPEPE LP END Repaved on 9/10/15
02 |HANAU ST KANIAHE ST END KULIA ST END Repaved on 9/26/13
06 |HANILN KAILI ST PULAA LN Repaved on 10/11/17
09 |HANILE ST HAMUMU ST END Repaved on 12/13/13
09 |HANINA ST LUMIAUAU ST NAWELE ST Repaved on 7/19/17
04 |HANOHANO PL KAMEHAME DR END Repaved on 4/9/15
04 |HANOHANO WAY HANOHANO PL END Repaved on 4/9/15
06 |HANU LN KAILI ST EWA END Repaved on 3/31/17
01 |HANUA ST MALAKOLE ST END Repaved on 12/7/18
02 |HAONAST GOODALE AVE KIOE ST Repaved on 4/27/17
09 |HAPAIKO ST PAHIKA ST OOHAO ST Repaved on 2/26/13
06 |HAPAKIST 1955 HAPAKI ST 1992 HAPAKI ST Repaved on 11/1/18
06 |HAPAKIST 1992 HAPAKI ST END Repaved on 10/25/18
06 |HAPAKIST KOMO MAI DR PIKI ST Repaved on 11/1/18
06 |HAPAKIST NAHELE ST 1955 HAPAKI ST Repaved on 11/1/18
06 |HAPAKIST PIKI ST NAHELE ST Repaved on 8/20/13
08 |HAPALIMA PL WAIPAHU ST END Repaved on 3/19/18
09 |HAPALUAST FORT WEAVER RD EWA BEACH RD Repaved on 1/11/13
09 |HAPUAST PARK ROW BOND ST Repaved on 1/31/13
04 |HAPUNA PL HAWAII KAl DR END Repaved on 5/22/15
05 |HARDESTY ST 10TH AVE PUKELE AVE Repaved on 8/14/15
04 |HARDING AVE 1ST AVE 5TH AVE Repaved on 8/3/18
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06 |HART ST MOKAUEA ST LIBBY ST Repaved on 2/9/17
06 |HART ST WAIAKAMILO RD DIAMOND HEAD END Repaved on 1/23/17
06 |HARVEY LN KING ST END Repaved on 3/10/17
06 |HASSINGER ST PENSACOLA ST PIIKOI ST Repaved on 3/13/13
06 |HAU ST KALANI ST KALIHI ST Repaved on 1/23/17
06 |HAU ST KALIHI ST MOKAUEA ST Repaved on 2/10/17
06 |HAU ST MOKAUEA ST PUUHALE RD Repaved on 2/10/17
02 |HAUHELE RD POLINALINA RD PUAKENIKENI RD Repaved on 12/4/15
02 |HAUKOI PL KAMEHAMEHA HWY END Repaved on 12/7/15
02 |HAUMALU PL CALIFORNIA AVE END Repaved on 6/3/13
06 |HAUMANA PL MIDDLE ST END Repaved on 5/7/15
01 |HAUMEA ST MANAWAI ST WAKEAST Repaved on 1/17/20
03 |HAUNANI PL LILIPUNA RD END Repaved on 8/11/16
03 |HAUNAUKOI ST END END Repaved on 7/17/13
02 |HAUOLA AVE CALIFORNIA AVE LOKO DR Repaved on 7/26/13
03 |HAUOLI ST KAINALU DR KALAHEO AVE Repaved on 7/31/13
05 |HAUOLI ST KAPIOLANI BLVD KING ST Repaved on 1/28/13
09 |HAUOLIOLIST LAUPAI ST HOOHILU ST Repaved on 1/25/17
02 |HAUPOAST KAMEHAMEHA HWY END Repaved on 4/15/16
05 |HAUSTEN ST KAPIOLANI BLVD S KING ST Repaved on 1/28/13
02 |HAUULA HMSTD RD 54-025 HAUULA HMSTD RD |54-031 HAUULA HMSTD RD | Repaved on 12/4/15
02 |HAUULA HMSTD RD KAMEHAMEHA HWY KAMEHAMEHA HWY Repaved on 12/5/15
02 |HAUULA PARK PL KUKUNA RD END Repaved on 12/15/15
04 |HAWAII KAIDR KALANIANAOLE HWY KEALAHOU ST Repaved on 5/28/14
04 |HAWAII KAIDR LUNALILO HOME RD KAMILO ST Repaved on 7/3/13
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06 |HAWAIIST LILIHA ST PUUNUI AVE Repaved on 9/21/18
06 |HAWAIIST PUUNUI AVE END Repaved on 8/5/16
04 |HAWANE PL LAUKAHI ST END Repaved on 5/1/14
02 |HEAU PL OLIANA ST END Repaved on 3/15/17
03 |HEEIAST ALALOA ST KAMEHAMEHA HWY Repaved on 8/11/17
03 |HEEIAST HAIKU RD ALALOA ST Repaved on 9/8/17
03 |HEEIAST KAMEHAMEHA HWY NAHIKU ST END Repaved on 6/2/16
09 |HEIPL PARK ROW END Repaved on 3/6/13
03 |HEKILI ST HAMAKUA DR HAHANI ST Repaved on 11/27/13
03 |HEKILIIKI PL NAKINI ST END Repaved on 7/2/13
03 |HEKILINUI PL NAKINI ST END Repaved on 7/3/13
03 |HELE ST KINA ST - MAKAI KUPAU ST Repaved on 8/31/13
INTERSECTION
06 |HELECONIA PL MOANALUA RD 99-122 HELECONIA PL Repaved on 8/3/18
01 |HELEKULA PL KULAWAE ST 139 HELEKULA PL Repaved on 1/27/17
01 |HELEKULAWAY HELEKULA PL 843 HELEKULA WAY Repaved on 1/27/17
01 |HELELUA PL HELELUA ST 2138 HELELUA PL Repaved on 11/18/16
01 |HELELUAST 118 HELELUA ST 131 HELELUA ST Repaved on 11/4/16
01 |HELELUAST FARRINGTON HWY 213 HELELUA ST Repaved on 11/4/16
06 |HELEMANO ST ALEWA DR END Repaved on 6/24/15
01 |HELEUMA ST WAAPUHI ST 383 HELEUMA ST Repaved on 12/16/16
04 |HEMA PL HAO ST END Currently Ongoing
04 |HEMA PL HAO ST END OF CONCRETE Repaved on 3/20/14
06 |HEMOLELE PL KUALONO ST END Repaved on 6/22/15
03 |HENO PL HUI KELU ST END (PVT SECTION) Repaved on 10/28/15
03 |HENOHENO PL HENOHENO ST END Repaved on 1/14/16
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03 |HENOHENO ST AHUIMANU RD WAIPAIPAIST Repaved on 1/15/16
03 |HEPAKI PL ALOHA OE DR END Repaved on 1/17/14
05 |HERMAN ST ST LOUIS DR ALENCASTRE ST Repaved on 2/16/18
06 |HEULU ST LIHOLIHO ST MAKIKI ST Repaved on 3/13/13
03 |HEUMIKI PL HINAMOE LP END Repaved on 4/23/18
03 |HEUPUEO PL HINAMOE LP END Repaved on 4/23/18
06 |HIALOA ST NUUANU AVE DEAD END Repaved on 8/26/16
05 |HIGHVIEW PL CENTER ST END Repaved on 5/28/19
01 |HIHIALOU PL MAKEKE ST END Repaved on 5/26/17
03 |HIHIMANU ST KAKAINA ST OLUOLU ST Repaved on 8/15/13
03 |HIHIMANU ST KAKAINA ST POALIMA ST Repaved on 8/17/17
03 |HIHIMANU ST KALANIANAOLE HWY OLUOLU ST Repaved on 7/26/13
06 |HIHIO PL KAMEHAMEHA IV RD END Repaved on 5/4/15
05 |HIHIWAIST UNIVERSITY AVE KAMOKU ST Repaved on 1/28/13
02 |HIIAKA RD KAMEHAMEHA HWY LIHIMAUNA RD Repaved on 12/1/15
04 |HIIKALA PL OILI LP END Repaved on 8/22/14
09 |HIIKUA PL KIPAPA DR END Repaved on 10/14/13
06 |HIILANI ST TANTALUS DR END Repaved on 3/13/13
09 |HIILEI PL KIPAPA DR END Repaved on 10/15/13
03 |HIIPOIST LOLII ST KUKIA ST Repaved on 5/23/17
06 |HIKIST GULICK AVE END Repaved on 5/22/15
02 |HIKIANALIA PL LANIKUHANA AVE END Repaved on 10/30/13
09 |HIKIKAULIA ST MEHEULA PKWY MAKAIMOIMO ST Repaved on 11/20/13
02 |HIKIKU PL HOLANIALII ST END Repaved on 10/8/13
06 |HIKINA LN KING ST END Repaved on 12/19/16
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03 |HIKIWALE PL HIKIWALE ST 45-241 HIKIWALE PL Repaved on 4/22/16
03 |HIKIWALE ST KEANA RD MIKIHILINA ST Repaved on 4/25/16
01 |HILAST FARRINGTON HWY 170 HILA ST Repaved on 11/4/16
03 |HILINAI ST KULAULI ST PUOHALA ST Repaved on 7/12/17
03 |HILINAMA ST HUMU ST HEEIA ST Repaved on 4/28/16
02 |HILINEHU PL KUPUKU CIR END Repaved on 8/8/13
02 |HILLDR PUU PL CALIFORNIA AVE Repaved on 6/6/13
06 |HILLCREST ST KEALIA DR KAMALII ST Repaved on 7/22/15
05 |HILO PL WILHELMINA RISE END OF CONCRETE SEC | Currently Ongoing

03 |HILU ST LAUMILO ST MAUKA END Repaved on 7/11/13
05 |HINAHINA ST MOKUNA PL PUKELE AVE Repaved on 10/2/15
03 |HINALANI PL HINALANI ST END Repaved on 7/31/17
03 |HINALANI ST HALAULANI ST END Repaved on 8/2/17
03 |HINALEA ST LAUMILO ST MAUKA END Repaved on 7/26/13
09 |HINALII PL HINALII ST END Repaved on 12/4/13
09 |HINALII ST MAIAKU ST END Repaved on 12/16/13
03 |HINAMOE LP ANOI RD END Repaved on 6/6/18
03 |HINAMOE PL HINAMOE LP END Repaved on 6/4/18
03 |HINANO WAY KAULANI WAY KUAAINA WAY Repaved on 8/28/13
03 |HINAPU ST HINALANI ST END Repaved on 7/31/17
04 |HIND PL E HIND DR END Repaved on 3/13/14
03 |HIO PL APUU LP END Repaved on 12/21/15
06 |HIUST KAMEHAMEHA IV RD END Repaved on 5/13/15
02 |HIWAHIWAST OLOHU RD POLINALINA RD Repaved on 11/19/15
03 |HIWALANIPL HALEKOU RD END Repaved on 3/29/18
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04 |HOAST END END Repaved on 3/23/15
04 |HOAAINA PL HOAAINA ST END Repaved on 5/16/14
04 |HOAAINA ST LAUKAHI ST IHILOA LP Repaved on 5/16/14
01 |HOAHA PL HOAHA ST END Repaved on 2/11/20
01 |HOAHA ST ANALIPO ST ANALIPO ST Repaved on 2/11/20
04 |HOAHANA PL KAMEHAME DR END Repaved on 4/1/15
02 |HOAHIAHI PL ANUANU ST END Repaved on 5/9/13
02 |HOAHUI ST AHOHUI ST END Planning/ design ongoing
02 |HOAHUI ST AHOKELE ST END Repaved on 5/9/13
09 |HOAKA PL KAHELA ST END Repaved on 10/7/13
04 |HOAKOA PL MALIA ST END Repaved on 7/18/14
02 |HOAKUA PL ANUANU ST END Repaved on 4/5/13
02 |HOALIKE RD ALAPIO RD END Repaved on 6/10/15
02 |HOALUA ST KAMEHAMEHA HWY OOPUOLA ST Repaved on 8/19/15
02 |HOALUHI PL ANUANU ST END Repaved on 4/5/13
04 |HOANA PL CR SECTION END Currently Ongoing
04 |HOANA PL OPIHI ST C/R SECTION Repaved on 3/20/14
02 |HOANIPL HALEKUA ST END Repaved on 4/4/13
05 |HOANOHO PL 3264 HANOHO PL END Repaved on 5/13/20
05 |HOANOHO PL PALOLO AVE 3264 HOANOHO PL Repaved on 2/16/16
06 |HOAPILILN KING ST END Repaved on 1/6/17
05 |HOAWALN KING ST BERETANIA ST Repaved on 1/28/13
05 |HOAWAST KAPIOLANI BLVD FERN ST Repaved on 1/28/13
06 |HOE ST MOKAUEA ST KALIHI ST Repaved on 4/13/17
02 |HOEWAY CALIFORNIA AVE ALAHULA WAY Repaved on 7/1/13
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04 |HOEHOE PL KULIOUOU RD END Repaved on 8/27/14
06 |HOENUIST MEYERS ST END Repaved on 5/11/15
02 |HOEU PL KAILIULA LP END Repaved on 9/10/13
08 |HOHIU PL KAAHOLO ST END Repaved on 4/25/17
08 |HOHOLA ST KAAHOLO ST END Repaved on 3/23/17
02 |HOIHOI AVE AHEAHE AVE END Repaved on 5/21/13
08 |HOIKAIKA PL KAAHOLO ST END Repaved on 3/31/17
04 |HOKIOKIO PL KULIOUOU RD END Repaved on 8/27/14
04 |HOKU AVE EKAHA AVE END Repaved on 3/12/13
01 |HOKUAEA PL HOKUUKALI ST 86-261 HOKUAEA PL Repaved on 5/17/16
02 |HOKUAHIAHI ST KUAHELANI AVE MEHEULA PKWY Repaved on 9/30/13
01 |HOKUAIAINA PL HOKUUKALI ST 86-312 HOKUAIAINA PL Repaved on 5/16/16
02 |HOKUALA PL HOKUALA ST END Repaved on 12/2/13
02 |HOKUALA ST LANIKUHANA AVE KUAHELANI AVE Repaved on 12/9/13
09 |HOKUALIIST ANANIA DR END Repaved on 1/15/14
09 |HOKUAO PL KIPAPA DR END Repaved on 10/7/13
02 |HOKUHELE PL KUAHELANI AVE END Repaved on 12/5/13
02 |HOKUILI PL KUAHELANI AVE END Repaved on 11/7/13
02 |HOKUILIST HOKUALA ST KUAHELANI AVE Repaved on 12/3/13
02 |HOKUIWAST KUAHELANI AVE END Repaved on 8/15/13
01 |HOKUKEA PL HOKUUKALI ST END Repaved on 11/13/19
04 |HOKULANI ST AINAPO ST END Repaved on 2/27/15
02 |HOKULEA PL KAOPUA LP END Repaved on 8/19/13
02 |HOKULELE PL HOKUALA ST END Repaved on 11/4/13
02 |HOKULEWA LP KUAHELANI AVE KUAHELANI AVE Repaved on 12/5/13
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02 |HOKULEWA PL KUAHELANI AVE END Repaved on 11/6/13
02 |HOKULIILII PL HOKULIILII ST END Repaved on 1/2/14
02 |HOKULIILII ST MAKAPIPIPI ST MAKOHILANI ST Repaved on 1/3/14
02 |HOKULOALP KUAHELANI AVE HOKULOA LP Repaved on 8/26/13
01 |HOKUPAAST HOKUUKALI ST LEIHOKU ST Repaved on 5/12/16
02 |HOKUPALEMO PL HOKUPALEMO ST END Repaved on 8/20/13
02 |HOKUPALEMO ST HOLANIKU ST ALAPOAI ST Repaved on 9/6/13
01 |HOKUUKALI PL HOKUUKALI ST 86-308 HOKUUKALI PL Repaved on 5/13/16
01 |HOKUUKALIST LEIHOKU ST HOKUAIAINA PL Repaved on 5/17/16
01 |HOKUUKALIST LUALUALEI HMSTD RD HOKUAEA PL Repaved on 11/13/19
09 |HOKUULA LP KIPAPA DR KIPAPA DR Repaved on 10/11/13
09 |HOKUULA PL HOKUULA LP END Repaved on 10/9/13
09 |HOKUWELOWELO PL LANIKUHANA AVE END Repaved on 11/12/13
09 |HOLANIST LANIKUHANA AVE END Repaved on 11/20/13
02 |HOLANIALIIST LANIKUHANA AVE MEHEULA PKWY Repaved on 1/17/14
02 |HOLANIKU PL HOLANIKU ST END Repaved on 8/14/13
02 |HOLANIKU ST KUAHELANI AVE END Repaved on 8/22/13
02 |HOLAWA PL HOLAWAST END Repaved on 8/4/15
02 |HOLAWAST OOPUOLA ST KAHAUOLA ST Repaved on 8/4/15
06 |HOLELUA PL WAIPALN END Repaved on 1/30/17
03 |HOLIO PL LIULA ST END Repaved on 6/22/18
05 |HOLLY PL GARDENIA ST END Repaved on 11/6/15
03 |HOLOHOLO ST AKUMU ST END Repaved on 4/29/14
06 |HOLOKAHANA LN LILIHA ST END Repaved on 5/31/18
04 |HOLOKAIPL KEALAHOU ST END Repaved on 8/4/17
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02 |HOLOKIA PL HALOKU ST END Repaved on 5/16/18
02 |HOLOLANIST AHULILI ST 1003 HOLOLANI ST Repaved on 5/10/18
02 |HOLOLANIST AHULILI ST END Repaved on 6/20/13
02 |HOLOLEA ST MEHEU ST END Repaved on 6/28/13
02 |HOLOLEA ST MEHEU ST END Repaved on 5/18/18
03 |HOLOMAKANI PL HOLOMAKANI ST END Repaved on 6/14/18
03 |HOLOMAKANI ST LOIHI ST END Repaved on 6/15/18
01 |HOLOMALIA PL HOLOMALIA ST 230 HOLOMALIA PL Repaved on 10/14/16
01 |HOLOMALIA ST AUYONG HMSTD RD HOLOPONO ST Repaved on 10/20/16
01 |HOLOMOKU ST 92-6068 HOLOMOKU ST END Repaved on 6/9/17
05 |HOLOMUA PL MAKANUI PL END Repaved on 2/4/16
01 |HOLOPONO PL HOLOPONO ST 1883 HOLOPONO PL Repaved on 10/14/16
01 |HOLOPONO ST AUYONG HMSTD RD MOHIHI ST Repaved on 1/5/17
03 |HOLOUKA PL HAIKU RD END Repaved on 7/17/17
03 |HOLOWAIPL HOLOWAIST END Repaved on 6/16/17
03 |HOLOWAIST WAIKALUA RD END Repaved on 8/25/17
09 |HOLU PL MAIAKU ST END Repaved on 12/4/13
02 |HOLUAWAY CALIFORNIA AVE ALAHULA WAY Repaved on 7/1/13
06 |HOMERULE ST MOKAUEA ST LIBBY ST Repaved on 3/31/17
06 |HOMERULE ST PUUHALE RD MOKAUEA ST Repaved on 3/31/17
06 |HONE LN EWA END KKHD END Repaved on 1/11/17
02 |HONEHONE ST KULIA ST KANIAHE ST Repaved on 5/7/13
02 |HONEKOA ST KAMEHAMEHA HWY IUIU ST Repaved on 1/20/17
04 |HONOKAHUA PL HONOKAHUA ST END Repaved on 5/4/17
04 |HONOKAHUA ST MOKUHANO ST END Repaved on 6/6/17
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04 |HONOKOA PL AINAKOA AVE END Repaved on 7/14/14
06 |HONOMANU ST KAMEHAMEHA HWY MOANALUA RD Repaved on 11/16/18
04 |HONONO ST KAUMAKANI ST KAUHAKO ST Repaved on 8/12/15
04 |HONOPU PL KUKUIULA LP END Repaved on 5/29/15
08 |HONOWAIST HENE ST HOAEAE ST Repaved on 8/1/17
08 |HOOHAAHEO PL HOOHULU ST END Repaved on 2/12/18
08 |HOOHAIST HOOLANA ST HOOLAA PL Repaved on 1/12/18
08 |HOOHAKANU PL HOOHULU ST END Repaved on 2/12/18
06 |HOOHALAWAIPL HALAWA HTS RD END Repaved on 12/14/18
08 |HOOHEKE ST HOOKANIKE ST HOOIA ST Repaved on 4/23/18
08 |HOOHIKIST NOELANI ST KOMO MAI DR Repaved on 6/25/13
09 |HOOHILU ST 1000 HOOHILU ST (W END) | 1040 HOOHILU ST Repaved on 1/25/17
08 |HOOHOIHOIPL HOOHOIHOI ST END Repaved on 12/5/17
08 |HOOHULU ST HOOKANIKE ST KOMO MAI DR Repaved on 3/7/18
08 |HOOHULU ST HOOMALU ST HOOKANIKE ST Repaved on 4/30/18
08 |HOOHULU ST KOMO MAI DR MAUKA END Repaved on 4/30/18
08 |HOOIAST HOOHULU ST KOMO MAI DR Repaved on 2/23/18
01 |HOOILO PL KAHIUKA ST END Repaved on 10/11/17
09 |HOOKAHE PL PAHIKI ST END Repaved on 1/10/13
08 |HOOKALA ST HOOWALIST HOOLAULEA ST Repaved on 11/17/17
08 |HOOKANIKE ST HOOHULU ST HOOHIKI ST Repaved on 5/22/18
01 |HOOKELE PL HOOKELE ST 928 HOOKELE PL Repaved on 12/23/16
01 |HOOKELE ST FARRINGTONHWY KULAUKU ST Repaved on 11/18/16
09 |HOOKELEWAAST KIPAPA DR MEHEULA PKWY Repaved on 10/10/13
01 |HOOKILIPL PUEONANI ST END Repaved on 8/25/17
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01 |HOOKOMO ST MAKAKILO DR HOOKEHA ST Repaved on 10/9/17
01 |HOOKUIKAHIST 85-1000 HOOKUIKAHI ST |85-1064 HOOKUIKAHI ST | Repaved on 8/25/16
08 |HOOKUMU PL HOOHAI ST END Repaved on 3/7/18
08 |HOOLAA PL HOOHAI ST END Repaved on 12/4/17
08 |HOOLAAWAY HOOLAA PL END Repaved on 12/4/17
06 |HOOLAIST PENSACOLA ST PIIKOI ST Repaved on 1/28/13
04 |HOOLAKO PL KAMEHAME DR END Repaved on 4/2/15
06 |HOOLAUAE ST KAAHUMANU ST KAAHUMANU ST Repaved on 5/31/18
08 |HOOLAULEAST HOOLEHUA ST HOOMOANA ST Repaved on 5/10/18
08 |HOOLAULEA ST HOOLEHUA ST (MAKAI) HOOLEHUA ST (MAUKA) | Repaved on 5/7/18
08 |HOOLAULEA ST HOOMALOLO ST WAIMANO HM RD(MAUKA) | Repaved on 1/17/18
08 |HOOLAULEA ST HOOMOANA ST HOOMALOLO ST Repaved on 1/22/18
08 |HOOLAULEA ST HOOMOE ST KOMO MAI DR Repaved on 5/18/18
08 |HOOLAULEA ST KOMO MAI DR HOOLEHUA ST (MAKAI) Repaved on 5/1/18
03 |HOOLEA PL AKUMU ST END Repaved on 5/6/14
01 |HOOLOKAHIST HOOKUIKAHI ST 85-1001 HOOLOKAHI ST Repaved on 8/26/16
02 |HOOLULU RD ULUWEHI ST HOOMAHA ST Repaved on 7/16/13
03 |HOOMAHA ST BELL ST END Repaved on 7/10/13
02 |HOOMAHA ST CALIFORNIA AVE WALEA ST Repaved on 7/16/13
06 |HOOMAIKAIST ALEWA DR KUALONO ST Repaved on 6/24/15
08 |HOOMALOLO ST HOOLAULEA ST HOOLAULEA ST Repaved on 12/6/17
08 |HOOMALU ST 441 HOOMALU ST HOOHULU ST Repaved on 6/14/13
01 |HOOMALUHIA ST HOOKUIKAHI ST 85-1064 HOOMALUHIA ST | Repaved on 8/29/16
02 |HOOMANA PL FARRINGTON HWY END Repaved on 5/31/17
08 |HOOMELE PL KEPAKEPA ST END Repaved on 7/10/17
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08 |HOOMOANAST HOOHIE PL KALAUIPO ST Repaved on 1/12/18
08 |HOOMOANAST HOOHIE PL KOMO MAI DR Repaved on 1/9/18
08 |HOOMOANAST KOMO MAI DR HOOKIEKIE ST Repaved on 1/4/18
08 |HOOMOE PL HOOMOE ST END Repaved on 5/9/18
02 |HOOMUA ST AINAMAKUA DR END Repaved on 6/27/13
03 |HOONANI PL MIKIOLA DR 44-741 HOONANI PL Repaved on 2/3/17
06 |HOONEE PL SAND ISLAND ACCESS RD |END Repaved on 4/20/17
03 |HOOPALAST KIALUA ST END Repaved on 1/5/16
02 |HOOPIHA PL KULIA ST END Repaved on 5/7/13
04 |HOOPII PL NIUMALU LP END Repaved on 5/14/13
09 |HOOPIO PL HOOPIO ST END Repaved on 1/25/13
09 |HOOPIO ST KARAYAN ST END Repaved on 1/31/13
01 |HOOPUHI ST PLANTATION RD 255572 WAIANAE VALLEY | Repaved on 8/22/16
03 |HOOPULAPULA ST OLUOLU ST END Repaved on 7/12/13
08 |HOOPULOA PL HOOHAI ST END Repaved on 11/22/17
03 |HOOPUNI DR KIHAPAI ST KIHAPAI ST Repaved on 8/28/13
03 |HOOULU ST ONEAWA ST KIHAPAI ST Repaved on 9/6/13
06 |HOPAKA ST KONA ST PIIKOI ST Repaved on 1/28/13
06 |HORNER ST OMILO LN END Repaved on 5/12/15
01 |HORNET AVE ROOSEVELT AVE BOXER RD Repaved on 7/20/18
02 |HOSPITAL RD PUALALEA ST END Repaved on 10/7/15
07 |HOUGHTAILING ST KING ST HILLCREST ST Planning/ design ongoing
03 |HUAPL HALEMANU ST END Repaved on 12/3/15
09 |HUAALA PL KIPAPA DR END Repaved on 10/4/13
06 |HUAKE PL BATES ST END Repaved on 8/18/16
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03 |HUALANI ST 327-335 HUALANI ST END Repaved on 7/5/13
03 |HUALANIST 355-361 HUALANI ST END Repaved on 7/5/13
03 |HUALANI ST 436 HUALANI ST END Repaved on 9/17/13
03 |HUALANI ST ONEAWA ST KAINALU DR Repaved on 7/9/13
03 |HUALUKINI PL HINAMOE LP END Repaved on 4/23/18
02 |HUAMALANI ST KAMEHAMEHA HWY END Repaved on 10/23/15
01 |HUAMOA ST PAKEKE ST 998 HUAMOA ST Repaved on 2/2/17
03 |HUAWAINA PL KAMEHAMEHA HWY END Repaved on 1/22/18
02 |HUEHU PL HUEHU ST END Repaved on 9/18/15
02 |HUEHU ST KEKAUOHA ST PUALALEA ST Repaved on 9/25/15
02 |HUELO ST OOPUOLA ST END Repaved on 8/7/15
06 |HUENE ST LILIHA ST WYLLIE ST Repaved on 8/12/16
09 |HUEWAIPL KIKEPA ST END Repaved on 8/4/17
03 |HUI AEKO PL MAUKA END MAKAI END Repaved on 12/24/15
03 |HUI AEKO ST HUI IWA ST HUI AEKO PL Repaved on 12/28/15
03 |HUI AEKO WAY HUI AEKO PL END Repaved on 12/21/15
03 |HUI AKEPA PL HUI IWA ST END Repaved on 9/29/15
03 |HUI AKIKIKI PL HUI IWA ST END Repaved on 9/25/15
03 |HUI ALAIAHA PL Repaved on 9/25/15
03 |HUI ALALA ST HUI IO ST HUI ULILI ST Repaved on 2/19/16
03 |HUI AUKUU PL AHUIMANU PL END Repaved on 3/7/16
03 |HUIIOPL HUI IO ST END Repaved on 2/1/16
03 |HUIIO ST MAUKA END HUI ALALA ST Repaved on 2/22/16
03 |HUIIWA PL HUI IWA ST END Repaved on 9/29/15
03 |HUIIWAST HUI KELU ST KAHEKILI HWY Repaved on 1/27/16
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03 |HUIIWAST HUI ULILI ST HUI KELU ST Repaved on 1/27/16
03 |HUIIWAST KAHEKILI HWY (MAKAI) KAHEKILI HWY (LOOP) Repaved on 10/22/15
03 |HUI KELU PL HUI KELU ST END Repaved on 10/28/15
03 |HUIKELU ST MAUKA END 75' FROM HENO PL Repaved on 11/10/15
03 |HUIKELU ST REAR 47-582 HUI KELU HUI IWA (MAUKA) Repaved on 1/9/16
03 |HUI KOLOA PL AHUIMANU PL BOTH ENDS OF PLACE Repaved on 3/4/16
03 |HUI NENE ST (CULDESAC-SRV 47-425) | (HUI NENE ST - END) Repaved on 2/12/16
03 |HUI NENE ST HUI ULILI ST HUI IO ST Repaved on 2/12/16
03 |HUI PALILA PL HUI KELU ST END Repaved on 12/15/15
03 |HUIST KEOLU DR MOWAI ST Repaved on 8/31/13
03 |HUI ULILI ST HUI IWA ST AHUIMANU PL Repaved on 3/2/16
03 |HUI ULILI ST HUI KELU ST HUI IWA ST Repaved on 3/2/16
04 |HUIALOHA ST KEALAHOU ST KAHULUI ST Repaved on 6/30/17
02 |HUIHUI PL ALAPOAI ST END Repaved on 9/17/13
01 |HUIKALA PL PIKAIOLENA ST 218 HUIKALA PL Repaved on 5/19/17
06 |HUINA ST BATES ST END Repaved on 8/18/16
03 |HUINAWAIPL HINAMOE LP END Repaved on 4/24/18
01 |HUIPUDR ALA HOLO LP KILI DR Repaved on 7/15/19
02 |HUKILAU LP KAUKONAHUA RD HUKILAU LP Repaved on 4/12/17
02 |HULAHULA PL KAMEHAMEHA HWY END Repaved on 12/9/15
06 |HULALIPL AHONUI ST END Repaved on 5/19/15
03 |HULIST ALA KOA ST NAKINI ST Repaved on 7/16/13
03 |HULIST KALANIANAOLE HWY ALA KOA ST Repaved on 12/30/14
05 |HULU PL WOOLSEY PL END Repaved on 8/15/19
09 |HULUHULU ST EWA END MAKAI END Repaved on 2/24/14
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03 |HUMU PL HUMU ST END Repaved on 4/28/16
03 |HUMU ST LILIPUNA RD HEEIA ST Repaved on 5/5/16
03 |HUMUKA LP HUMUPAA ST HUMUPAA ST Repaved on 7/31/13
03 |HUMUNA PL HUMUNIKI ST END Repaved on 8/2/13
03 |HUMUNIKI PL HUMUNIKI ST END Repaved on 7/31/13
03 |HUMUNIKI ST KALANIANAOLE HWY KUMUHAU ST Repaved on 8/5/13
03 |HUMUPAA PL HUMUPAA ST END Repaved on 7/31/13
03 |HUMUPAA ST HUMUNIKI ST HUMUNIKI ST Repaved on 8/2/13
03 |HUMUULA PL HUMUULA ST END Repaved on 8/31/13
03 |HUMUULA ST KINA ST HELE ST Repaved on 8/31/13
03 |HUMUWILIPL HUMUULA ST END Repaved on 8/31/13
02 |HUNAAHI ST KAMEHAMEHA HWY IUIU ST Repaved on 1/5/17
04 |HUNAKAI ST KILAUEA AVE (MAUKA) WAIALAE AVE Repaved on 9/18/14
02 |HUNALEPO ST KAMEHAMEHA HWY IUIU ST Repaved on 1/5/17
02 |HUO PL HOLANIKU ST END Repaved on 8/14/13
09 |IAPL KIPAPA DR END Repaved on 10/15/13
03 |IAKOPO PL WAIKALUA RD END Repaved on 8/21/17
02 |IALELEIAKA PL LANIKUHANA AVE END Repaved on 10/30/13
03 |IANA PL IANA ST END Repaved on 4/29/14
03 [IANAST KEOLU DR END Repaved on 5/9/14
06 [IAOLN AULD LN OLOMEA ST Repaved on 1/5/17
06 [IAOLN HALONA ST OLD PALAMA ST Repaved on 6/1/15
06 |IAUKEA ST EWA END MAUKA END Repaved on 3/13/13
06 |IHEST LILIHA ST PALA ST Repaved on 8/26/16
01 |IHEIHE PL KAPAPAPUHI ST END Repaved on 5/13/16
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02 |IHIIHI AVE WHITMORE AVE WHITMORE AVE Repaved on 5/23/13
02 |IHIIHI PL IHIIHI AVE END Repaved on 5/22/13
03 |IHILANI ST MAKALANI ST PUOHALA ST Repaved on 9/8/17
04 |IHILOALP LAUKAHI ST LAUKAHI ST Repaved on 5/29/14
04 |IHILOA PL IHILOA LP END Repaved on 5/20/14
01 |IHIPEHU ST AIKANAKA RD POHAKUPUNA RD Repaved on 6/23/17
02 |IHOIHO PL CALIFORNIA AVE END Repaved on 9/26/13
06 |IHOLENA ST JubD ST LOLENA ST Repaved on 7/29/15
06 |IHOLENA ST LOLENA ST MAUKA END Repaved on 10/15/19
02 |IHUANU PL KEALOHI ST END Repaved on 1/3/14
02 |IHUANU WAY IHUANU PL END Repaved on 1/3/14
09 |IHUKU PL HOKUULA LP END Repaved on 10/9/13
01 |IHUKU ST LUALUALEI HMSTD RD KAWILI ST Repaved on 4/21/16
02 |IKAIKA PL KUPUKU CIR END Repaved on 8/8/13
09 |IKALOA PL KIPAPA DR END Repaved on 11/7/13
09 |IKALOA ST KIPAPA DR KIPAPA DR Repaved on 11/5/13
09 |IKAWELANIPL KIPAPA DR END Repaved on 10/4/13
03 |IKEANANI DR KANEOHE BAY DR END Repaved on 9/26/17
03 |IKEMAKA PL IANA ST END Repaved on 5/6/14
03 |IKENAKAI ST NAMOKU ST END Repaved on 9/15/17
04 |IKIPL KALANIANAOLE HWY END Repaved on 7/15/14
03 |IKIKIST IPUKA ST IMILOA ST Repaved on 4/15/16
01 |IKUONE PL LAHAINA ST END Repaved on 9/28/18
02 |IKUWAIPL KAMEHAMEHA HWY END Repaved on 3/3/17
02 |IKUWAIWAY IKUWAI PL END Repaved on 2/27/17
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ILALO ST AHUI ST ALA MOANA BLVD Currently Ongoing

ILALO ST KEAWE ST AHUI ST Currently Ongoing
03 |ILAUHOLE ST NAKINI ST END Repaved on 7/18/13
03 |ILIAINAST KALAHEO SCHOOL GATE |END Repaved on 6/19/13
03 |ILIHAU ST KANEOHE BAY DR SW END Repaved on 6/6/13
01 |[ILIILIRD 725 ILIILI RD 1161 ILIILI RD Repaved on 1/13/17
03 |ILIKAA PL ILIAINA ST END Repaved on 5/23/13
03 |ILIKALA PL MOKAPU BLVD END Repaved on 5/24/13
03 |ILIKUPONO ST MOKAPU BLVD END Repaved on 6/13/13
03 |ILILANIST MOKAPU BLVD END Repaved on 6/19/13
06 |ILIMA DR 1043 ILIMA DR END Repaved on 6/19/15
06 |ILIMA DR PUNA ST AULII ST Repaved on 6/22/15
03 |ILIMALIALP MOKAPU BLVD MOKAPU BLVD Repaved on 6/14/13
03 |ILIMALIA PL ILIMALIA LP END Repaved on 5/23/13
03 |ILIMANO PL ILIMANO ST END Repaved on 6/14/13
03 |ILIMANO ST ILIHAU ST END Repaved on 6/13/13
01 |ILIMAPAPA PL NANAKULI AVE 799 ILIMAPAPA PL Repaved on 1/13/17
01 |ILIOHE ST PALAHIA ST LIMUKELE ST Repaved on 6/2/17
02 |ILIOHU PL KAMEHAMEHA HWY END Repaved on 2/27/17
02 |ILIOHUWAY ILIOHU PL END Repaved on 2/27/17
03 |ILIPILO ST MOKAPU BLVD END Repaved on 6/13/13
02 |ILIULA PL MAHINAHOU ST END Repaved on 11/25/13
03 |ILIWAHILP MOKAPU BLVD END Repaved on 6/19/13
02 |ILIWAIDR Repaved on 12/4/15
02 |ILIWAIDR CALIFORNIA AVE MANUA ST Repaved on 7/23/13

Layout Name:

STREET LIST WEB LAYOUT

Page No: 49

Print Date :

12/1/21




Data Date: Dec 1, 2021

Note: Listing and Status subject to change.

Full List of Road Paving Projects since 1/1/2013

*Planned projects are subject to utility clearances and availability of funds

CD Street Name Street From Street To Status

06 |ILUNA PL LAKOLOA PL END Repaved on 5/6/15
09 |IMELDA ST ALA LOA ST KIKOO ST Repaved on 2/8/13
03 |IMILOAST IKIIKI ST KAMEHAMEHA HWY Repaved on 4/15/16
09 |IMINA PL WEKIU ST END Repaved on 11/20/13
01 |IMIPONO PL IMIPONO ST 85-351 IMIPONO PL Repaved on 9/8/16

01 |IMIPONO ST

85-897 IMIPONO ST

END

Repaved on 8/12/19

01 |IMIPONO ST

MCARTHUR ST

85-897 IMIPONO ST

Repaved on 9/12/16

01 |INDEPENDENCE RD

CORAL SEARD

BOUGAINVILLE ST

Repaved on 6/8/18

07 |INDUSTRIAL RD WATERHOUSE ST PUUHALE RD Planning/ design ongoing
08 |INIAPL LUEHU ST END Repaved on 11/27/17
01 |INIKIPL KAUAOPUU ST 86-890 INIKI PL Repaved on 4/5/16
03 |INOA ST INOAOLE ST INOAOLE ST Repaved on 7/10/13
03 |INOAOLE ST KALANIANAOLE HWY END OF LOOP Repaved on 7/11/13
04 |INUWAIPL KEALAHOU ST END Repaved on 6/8/17
04 |INUWAIWAY INUWAI PL END Repaved on 6/8/17
06 |IOLN OLD PALAMA ST END Repaved on 6/1/15
09 |IOKOO PL KIKEPA ST END Repaved on 8/7/17
06 |IOLANIAVE LUSITANA ST ALAPAI ST Repaved on 6/21/18
03 |IOLE PL IOLE ST 45-137 IOLE PL Repaved on 4/12/16
03 |IOLE ST KEANA RD MOKULELE DR Repaved on 4/13/16
02 |IOMEAPL IHIIHI AVE END Repaved on 5/16/13
03 |IOPONO LP AKUMU ST AKUMU ST Repaved on 4/23/14

02 |IOSEPAST

HALE LAA BLVD

POLYNESIAN CTR

Repaved on 11/24/15

02 |IOSEPAST

LANIHULI ST

HALE LAA BLVD

Repaved on 9/9/15

03 |IOULIPL

KANAKA ST

END

Repaved on 1/22/18
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03 |IPULEPO WAY ALAWIKI ST END Repaved on 1/21/16
04 |IPUAIST KEALAHOU ST HONOKAHUA ST Repaved on 5/17/17
02 |IPUHAO PL KOA ST END Repaved on 9/26/13
03 |IPUKA ST KAMEHAMEHA HWY END Repaved on 4/15/16
04 |IPUKULA ST KAMOLE ST KAMOLE ST Repaved on 6/6/14
05 |IPULEI PL JASMINE ST END Repaved on 11/4/15
05 |[IPULEIWAY IPULEI PL END Repaved on 11/4/15
02 |IPUPAIPL AWIKI ST END Repaved on 10/17/13
02 |IUIUST HUNALEPO ST MAWAENA ST Repaved on 1/20/17
02 |IUPIKA PL ALAPOAI ST END Repaved on 9/17/13
06 |[IWAENAST IWAIWA ST END Repaved on 3/15/19
06 |IWAIWAPL IWAIWA ST END Repaved on 2/8/19
06 |IWAIWAST IWAENA ST HULUMANU ST Repaved on 1/18/19
06 |IWAIWAWAY IWAIWA PL END Repaved on 12/28/18
05 |IWI WAY PAULA DR SIERRA DR Repaved on 8/27/19
05 |IWIWAY SIERRA DR SIERRA DR Currently Ongoing

02 |IWIAPL KAMEHAMEHA HWY END Repaved on 8/14/15
06 |IWILEIRD KING ST PACIFIC ST Repaved on 5/15/17
01 |JADE ST FARRINGTON HWY END Repaved on 9/28/18
05 |JASMINE ST GARDENIA ST END Repaved on 12/16/15
06 |JENNIE ST Repaved on 4/22/15
02 |JOHNSON RD KAMEHAMEHA HWY END Repaved on 4/15/16
06 [JUDD ST 527 JUDD ST END Repaved on 8/18/16
06 [JUDD ST 528 JUDD ST END Repaved on 8/18/16
06 [JUDD ST 549 JUDD ST END Repaved on 8/18/16
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06 [JUDD ST 609 JUDD ST END Repaved on 8/12/16
06 [JUDD ST 739 JUDD ST END Repaved on 9/19/16
06 [JUDD ST (NORTH) IHOLENA ST NUUANU AVE Repaved on 9/30/16
06 |JUDD ST (SOUTH) NUUANU AVE KOKO HEAD END Repaved on 8/3/16
06 |JUDD ST NORTH LUKA ST IHOLENA ST Repaved on 7/29/15
03 |KA AWAKEA PL KA AWAKEA RD END Repaved on 4/2/14
03 |KA AWAKEARD PAUKU ST END Repaved on 4/14/14
09 |KA UKABLVD KAMEHAMEHA HWY H2 FWY Repaved on 10/3/14
06 |KAAAHIPL KAAAHI ST END Repaved on 1/3/17
06 |KAAAHIST DILINGAM BLVD END Repaved on 1/4/17
02 |KAAEIPL KIILANI ST END Repaved on 12/17/13
06 |KAAHA ST UNIVERSITY AVE KAPIOLANI BLVD Repaved on 1/28/13
06 |KAAHELE ST MOANALUA RD MAUKA END Repaved on 8/15/13
08 |KAAHOLO PL KAAHOLO ST 146 KAAHOLO PL (END) Repaved on 4/10/17
08 |KAAHOLO ST 838 KAAHOLO ST HOHOLA ST Repaved on 3/31/17
08 |KAAHOLO ST KUPUNA LP (DH/MAKAI) 642 KAAHOLO ST Repaved on 4/25/17
04 |KAAHUE ST KALUANUI RD KALUANUI RD Repaved on 2/12/15
04 |KAAIST KEIKILANI CIR KALANIANAOLE HWY Repaved on 4/14/14
03 |KAAIAIST HULI ST END Repaved on 7/10/13
09 |KAAIMALU PL MAIPUHI ST END Repaved on 1/12/17
08 |KAAKA PL KAAKA ST END Repaved on 4/3/17
08 |KAAKA ST KAAHOLO ST (WAIANAE  |KUPUNA LP Repaved on 4/6/17
SIDE)
08 |KAAKA ST KUPUNA LP KAAHOLO ST (MAUKA) Repaved on 3/24/17
04 |KAAKAANIU ST KALUANUI RD END Repaved on 12/2/14
06 |KAAKAU PL HALAWA HTS RD END Repaved on 1/25/19
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01 |KAAKINA PL KAAKINA ST END Repaved on 10/12/17
01 |KAAKINA ST KUHIALOKO ST END Repaved on 10/12/17
02 |KAALA AVE KOLEKOLE DR KOA ST Repaved on 7/26/13
02 |KAALAEARD KAMEHAMEHA HWY END Repaved on 7/29/16
05 |KAALANI PL 10TH AVE END Repaved on 10/26/15
06 |KAALOAST KAMOKU ST KAAHA ST Repaved on 1/28/13
06 |KAALOAST NAKOOKOO ST KAAHA ST Repaved on 11/2/17
09 |KAALOLO PL KIPAPA DR END Repaved on 10/4/13
04 |KAALULA PL KALUANUI RD END Repaved on 10/17/14
03 |KAALUNA PL KENEKE ST END Repaved on 7/7/16
06 |KAAMAHU PL KAAAHI ST END Repaved on 1/3/17
09 |KAAMEA ST MAHINHINA ST 1067 KAAMEA ST Repaved on 11/15/21
06 |KAAMILO PL KAAMILO ST END Repaved on 12/14/18
06 |KAAMILO ST 98-301 KAAMILO ST NEKI ST Repaved on 11/16/18
06 |KAAMILO ST NEKI ST AIEAHTS DR Repaved on 11/16/18
02 |KAAMOOLOARD KAUKONAHUA RD LUPENUI PL Repaved on 4/10/17
02 |KAAMOOLOARD LUPENUI PL END Repaved on 4/10/17
03 |KAANUA PL KANAPUU DR END Repaved on 4/3/14
08 |KAAO PL KEPAKEPA ST END Repaved on 7/10/17
03 |KAAOHUAWAY ALAWIKI ST END Repaved on 1/21/16
08 |KAAOKI PL KAAHOLO ST END Repaved on 4/7/17
09 |KAAONA PL KIPAPA DR END Repaved on 11/7/13
02 |KAAPEHA ST MAKAIKAI ST AUNA ST Planning/ design ongoing
02 |KAAPEHA ST MEHEULA PKWY AUINA ST Repaved on 3/21/13
02 |KAAPEHA ST MEHEULA PKWY MAKAIKAI ST Repaved on 4/18/13
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05 |KAAU ST PALOLO AVE MOKUNA PL Repaved on 9/17/15
06 |KAAUWAIPL HALONA ST END Repaved on 6/4/15
09 |KAAWELAPL NAHOLOHOLO ST END Repaved on 10/16/13
09 |KAEELE ST KAAMEA ST LELEHUNA ST Repaved on 11/17/21
09 |KAEELEPL KAEELE PL END Repaved on 11/17/21
09 |KAEKAE ST LANIKUHANA AVE POLOAHILANI ST Repaved on 11/19/13
04 |KAEKEEKE WAY PUILI PL END Repaved on 9/23/14
04 |KAELEKU ST HONOKAHUA ST END Repaved on 5/25/17
04 |KAELELOI PL KULIOUOU RD END Repaved on 8/29/14
09 |KAELO PL NAHOLOHOLO ST END Repaved on 10/16/13
06 |KAENA LN NUUANU AVE DEAD END Repaved on 9/9/16
02 |KAEOLAU PL HAALILO ST END Planning/ design ongoing
02 |KAEOLAUWAY KAEOLAU PL END Planning/ design ongoing
03 |KAHA PL KAHA ST END Repaved on 6/7/13
03 |KAHA ST KAPII ST END KAINUI DR Repaved on 9/18/13
02 |KAHAE RD KAMEHAMEHA HWY END Repaved on 6/30/15
06 |KAHAHA ST GULICK AVE MARTIN ST Repaved on 5/22/15
06 |KAHAIST LIBBY ST MOKAUEA ST Repaved on 4/6/17
06 |KAHAIST MOKAUEA ST PUUHALE RD Repaved on 4/6/17
09 |KAHAIKAHAIPL NAHOLOHOLO ST END Repaved on 10/17/13
06 |KAHAKAIDR KAHAKAI DR KAHAKAI DR Repaved on 1/28/13
08 |KAHAKEA ST KUPUNA LP KUPUNA LP Repaved on 5/10/17
03 |KAHAKO PL KAHAKO ST END Repaved on 2/19/20
03 |KAHAKO ST KAILUA END KANAPUU DR Repaved on 4/4/14
03 |KAHAKO ST KANAPUU DR EAST END Repaved on 2/19/20
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04 |KAHAKULOA PL KEALAHOU ST END Repaved on 5/3/17
05 |KAHALOA DR EAST MANOA RD LONO PL Repaved on 10/7/19
02 |KAHANA ST MAUKA END MAKAI END Repaved on 8/20/15
06 |KAHANU ST KALIHI ST MOKAUEA ST Repaved on 3/8/17
06 |KAHANU ST MOKAUEA ST PUUHALE RD Repaved on 3/8/17
02 |KAHANUIST HOLOLANI ST END Repaved on 6/20/13
02 |KAHANUIST HOLOLANI ST END Repaved on 5/10/18
02 |KAHAONE LP WAIALUA BEACH RD KIAPOKO ST Repaved on 5/24/17
02 |KAHAONE PL KAHAONE LP END Repaved on 7/12/17
01 |KAHAU ST FARRINGTON HWY MOHIHI ST Repaved on 10/6/16
06 |KAHAUIKIPL KAHAUIKI ST END Repaved on 5/13/15
06 |KAHAUIKIST KAMEHAMEHA IV RD MIDDLE ST Repaved on 5/13/15
04 |KAHAULOA PL KALUANUI RD END Repaved on 2/5/15
02 |KAHAUOLA ST HOLAWAST HOALUA ST Repaved on 8/7/15
05 |KAHAWAIST LOWREY AVE END Repaved on 8/15/19
06 |KAHEKA ST KANUNU ST YOUNG ST Repaved on 1/28/13
06 |KAHEKA ST KAPIOLANI BLVD KANUNU ST Repaved on 1/28/13
09 |KAHELA PL KAHELA ST END Repaved on 10/7/13
09 |KAHELA ST KIPAPA DR END Repaved on 10/8/13
02 |KAHELU AVE WIKAO ST 600 KAHELU AVE Repaved on 2/6/14
04 |KAHENA PL KAHENA ST END Repaved on 2/6/15
04 |KAHENA ST HAHAIONE ST MAKAI END Repaved on 2/23/15
05 |KAHEWAIPL EAST MANOA RD END Repaved on 8/15/19
09 |KAHIKINUI PL HINALII ST END Repaved on 11/20/13
03 |KAHIKO ST KAMEHAMEHA HWY KOOLAU VIEW DR Repaved on 3/15/18
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02 |KAHIKOLE PL KAMEHAMEHA HWY END Repaved on 12/9/15
02 |KAHIKU PL KALOAPAU ST END Repaved on 9/20/13
03 |KAHILI PL KAHILI ST END Repaved on 4/24/14
03 |KAHILI ST AKUMU ST ALAHAKI ST Repaved on 4/29/14
03 |KAHINANI PL MOKAPU SADDLE RD 44-110 KAHINANI PL Repaved on 2/22/17
03 |KAHINANIWAY 44-130 KAHINANI WY 44-153 KAHINANI WY Repaved on 2/21/17
04 |KAHINU ST AIMOKU ST END Repaved on 9/24/14
01 |KAHIUKA ST KAPOLEIPKWY HONOLULU END Repaved on 11/2/17
01 |KAHIUKA ST KAPOLEIPKWY WAIANAE END Repaved on 10/27/17
05 |KAHIWAPL KAHALOA DR END Repaved on 8/15/19
03 |KAHOA DR KIHAPAI ST KIHAPAI ST Repaved on 8/29/13
05 |KAHOALOHA LN KING ST NAKOOKOO ST Repaved on 1/28/13
02 |KAHOEAST KUAHELANI AVE END Repaved on 8/14/13
09 |KAHOLO PL KAHOLO ST END Repaved on 4/16/15
09 |KAHOLO ST ULUKOA ST ANANIA DR Repaved on 4/16/15
03 |KAHOWAA PL PUULUNA PL END Repaved on 8/31/17
02 |KAHUALEA ST ALAKAINA ST END Repaved on 3/11/13
08 |KAHUALII ST KAHUANUI ST FARRINGTONHWY Repaved on 9/14/17
08 |KAHUANUI ST KAHUAHALE ST KAHUANANI ST Repaved on 9/22/18
08 |KAHUANUI ST KAHUALII ST WAIPAHU ST EXT Repaved on 9/22/17
08 |KAHUANUI ST PAIWAST KAHUAHALE ST Repaved on 9/15/17
08 |KAHUE PL KAAKA ST END Repaved on 4/3/17
03 |KAHUHIPA ST HAIKU RD KAHEKILI HWY Repaved on 7/14/17
03 |KAHUHIPA ST KAHEKILI HWY KAMEHAMEHA HWY Repaved on 9/27/17
02 |KAHUIST FARRINGTON HWY KUEMANU ST Repaved on 7/3/17
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02 |KAHULIALIIST KEALAKAA ST END Repaved on 11/17/13
04 |KAHULUIST MOKUHANO ST KAELEKU ST Repaved on 6/29/17
06 |KAHUNA LN NAKOOKOO ST KING ST Repaved on 11/2/17
04 |KAHUWAIPL KALUANUI RD END Repaved on 2/5/15
03 |KAI NANI PL KALAHEO AVE END Repaved on 10/17/13
02 |KAIAKAST HALEIWA RD PIKAI ST Repaved on 3/22/17
01 |KAIAKUAST KAIKOHOLA ST KAIHI ST Repaved on 4/19/17
05 |KAIALIUST S BERETANIA ST BINGHAM ST Repaved on 1/28/13
04 |KAIAMA PL LUNALILO HOME RD END Repaved on 2/23/15
01 |KAIAMALOO ST KAIEE ST KAIHI ST Repaved on 4/24/17
08 |KAIAO PL KAIAO ST END Repaved on 4/17/17
08 |KAIAO ST 730 KAIAO ST 795 KAIAO ST Repaved on 4/17/17
01 |KAIAPELE ST KAIEE ST KAIHI ST Repaved on 4/24/17
01 |KAIAPO ST KAIKOHOLA ST KAIHI ST Repaved on 4/19/17
02 |KAIEAPL WAIALUA BEACH RD END Repaved on 5/26/17
09 |KAIELEELE PL KAIELEELE ST END Repaved on 1/5/17
09 |KAIELEELE ST KEAUNUI DR END Repaved on 1/11/17
03 |KAIEMI ST KAHA ST KAIPII ST Repaved on 9/17/13
08 |KAIEWAST KAAHOLO ST 642 KAIEWA ST Repaved on 6/6/17
01 |KAIHANUPA ST KAIMALIE ST KAIOPUA ST Repaved on 5/18/17
01 |KAIHAWANAWANAST KAIPU ST KAILOA ST Repaved on 5/24/17
06 |KAIHEE ST KEEAUMOKU ST END Repaved on 3/13/13
01 |KAIHEENALU ST KAIOPUA ST END Repaved on 5/24/17
07 |KAIHIKAPU ST MAPUNAPUNA ST AHUA ST Repaved on 2/12/21
01 |KAIHOIST KAIKOHOLA ST KAIHI ST Repaved on 4/18/17
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CD Street Name Street From Street To Status

01 |KAIHOLO ST MALAKOLE ST END Repaved on 9/7/18
03 |KAIHOLU ST KAINUI DR KALAHEO AVE Repaved on 5/30/13
03 |KAIHONE WAY KAIOLINO WAY END Repaved on 9/19/13
01 |KAIHUOPALAAIST KUPEKALA ST LAULAUNUI ST Repaved on 5/17/16
09 |KAIHUOPALAAIST KUPEKALA ST NORTH END Repaved on 3/10/14
09 |KAIHUOPALAAIST LAULAUNUI ST SOUTH END Repaved on 3/10/14
01 |KAIIKUWAST KAIMALIE ST KAIOPUA ST Repaved on 5/18/17
02 |KAIKA PL WALIKANAHELE RD END Repaved on 3/17/17
03 |KAIKAINA ST MAKAWAO ST MAKUA ST Repaved on 7/26/13
01 |KAIKANE ST KAILEONUI ST KAIKO ST Repaved on 4/13/17
01 |KAIKAUHAA ST KAIMALIE ST KAIOPUA ST Repaved on 5/22/17
03 |KAIKEA PL KALAHEO AVE END Repaved on 10/16/13
01 |KAIKO ST 1114 KAIKO ST 1006 KAIKO ST Repaved on 5/